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Project #901820 

Putnam Refectory Renovation Project 

 

 

ADDENDUM B 
April 17, 2015 

 

Any bid over $500,000 must be DAS Prequalified.  The DAS Certification and “Update Bid Statement” MUST 

BE SUBMITTED with the bid. 

 

A. General Requirements 

When submitting your proposal, please indicate acknowledgement of this Addendum under “Addenda” in 

Exhibit “G”. Include any price adjustments necessary as a result of new/ revised bid documents under Exhibit 

“G” Pricing Schedule”. 

 

**Note all bids will be evaluated on best overall value which may include the alternate pricing.   

 

B. Attachments: 

 

Please review all attachments in their entirety for inclusion into the base bid documents. 

 

Included in this Addendum are the following: 

1. Revised “Form of Proposal and Subcontract for Bid Package 02A Demolition” dated 4/17/2015.  

Modifications to bid form are denoted by bold and italic text.   

2. Prequalification Form for Unit 02A Demolition Package.  This document must be completed and submitted 

with the Form of Proposal and Subcontract for Bid Package 02A Demolition.   

3. Updated Milestone Schedule U001 (run date April 17, 2015; data date April 7, 2015) 

 

C. Scope Modifications as follows: 

 

Unit 02A Demolition:  Please review and complete the updated “Form of Proposal and Subcontract for Bid 

Package 02A Demolition” which includes all Addenda A and B scope modifications.  Alternate #4 & 5 have 

been deleted in the updated proposal; therefore the base bid pricing should include all abatement and 

demolition costs. 

 

The prequalification form must be completed and submitted with the bid.   

Unit 23A: Mechanical Demolition:   

Add the following scope items from Exhibit B: 

• Disconnect and reconnect Servery Equipment shown in Phase1 Dining Area Logistics in accordance with 

the project schedule.  Install temporary condensate pumps and piping to indirect waste in Dishwashing 

Room #207 via above ceiling route for the reinstallation (no penetration of the slab) for the two Servery 

Equipment islands.   

• Assume hot water system includes glycol, therefore reclaim and legally dispose of glycol.  

• Temporarily relocate two DX units outside of the building near column line S in conflict with the new oil 

separator tanks.  These DX units will be kept in service for the temporary WT offices.  The relocated units 

will be approximately 30’ from their existing location.  Permanent disconnect and remove to dumpster in 

accordance at latter end of project.   
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Unit 26A: Electrical Demolition:   

Add the following scope items from Exhibit B: 

• Disconnect and reconnect Servery Equipment shown in Phase1 Dining Area Logistics in accordance with 

the project schedule.  Install temporary electrical service to the two Servery Equipment islands via an 

above ceiling route (no penetrations of the slab). 

• Temporarily relocate two DX units outside of the building near column line S in conflict with the new oil 

separator tanks.  These DX units will be kept in service for the temporary WT offices.  The relocated units 

will be approximately 30’ from their existing location. 

• Salvage lights from the basement level and temporarily install in the new mailroom on the upper level.  

Temporary lights will be removed by others for installation of the permanent lighting.  

 

   

END OF ADDENDUM B 

 

Bid due date: The bid date is changed to Friday, April 24, 2015 at 10:00 A.M.  *(NOTE TIME 

CHANGE)* 
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SUBCONTRACTOR QUALIFICATION STATEMENT 

Subcontractor Qualification Statement, Page 1 of 4 

University of Connecticut – Putnam Refectory Renovations 

2358 Alumni Drive, Storrs, CT  06269 

March 19, 2015 

  

REPLY TO:  todd.werner@whiting-turner.com and 

  jackie.quesada@whiting-turner.com 

 

COMPANY NAME:         CONTACT:         

  TITLE:         

ADDRESS:         EMAIL:          

  TELEPHONE:         
        
 

DATE PREPARED:          
 

DAS PREQUALIFIED SINGLE PROJECT VALUE: $       EXPIRATION DATE:         
                                                       
S/MBE CERTIFICATION(S) (List if Applicable):         CURRENT THRU:         
                  (Attach certificate(s)) 

If not DAS prequalified or S/MBE certified, please complete “Attachment A” and return with prequalification statement. 
  

REQUIRED INFORMATION: (The below information will be used to evaluate the responsibility and integrity of the bidder) 

 

1. ITEM OF WORK: (List Unit(s) of work you are bidding on, see invitation for breakout)        

2. Please list all work self performed:   

  (Prequalification will be invalidated if 40% of the scope is not self performed) 

3. Below please list the three (3) largest jobs which you have completed to date: 

Project Name: Started / Completed  Approx. Contract Value: 

         /     /     -     /     /    $       

         /     /     -     /     /    $       

         /     /     -     /     /    $       

4. Below please list three (3) recently completed projects with commercial kitchen/dining facility projects (if any): 

Project Name: Started / Completed  Approx. Contract Value: 

         /     /     -     /     /    $       

         /     /     -     /     /    $       

         /     /     -     /     /    $       

5. Below please list three (3) recently completed projects with compressed summer schedules and multiple shifts (if any): 

Project Name: Started / Completed  Approx. Contract Value: 

         /     /     -     /     /    $       

         /     /     -     /     /    $       

         /     /     -     /     /    $       

6. For Fire Protection, Plumbing, Mechanical & Electrical Contractors, please list the three (3) largest jobs which you have 

completed utilizing building information modeling (3D coordination): 

Project Name: Started / Completed  Approx. Contract Value: 

         /     /     -     /     /    $       

         /     /     -     /     /    $       

         /     /     -     /     /    $       
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7. Has your organization filed any lawsuits or request arbitration with regard to construction contracts within the last three years?        

      (if yes, identify and explain on a separate sheet) 
 

8. Has your organization had any OSHA violations within the last three years? Current EMR:  

             (if yes, identify and explain on a separate sheet) (Explain on separate sheet if > 1) 

 

9. Are there any judgments, claims, arbitration's proceedings or suites pending or outstanding against your organization or its 

officers?        

 

10. Has your organization ever failed to complete any work awarded to it?        

 

11. Have you ever defaulted on a bond?        (If yes, please explain on a separate sheet.) 

 

12. ANNUAL WORK VOLUME (Dollar Amount Per Year) 

 

2012        

 

2013        

 

2014        

 

13. Financial Statement:  Please attach a copy of your latest audited or reviewed financial statement showing current assets, net fixed 

assets, other assets, and current liabilities (including projects not yet commenced, but awarded to your company.  Include 

expected contract value and schedule for these projects).  This statement will be treated confidentially. 

 

14. List the principals of your organization and their titles: 

 

 Name:          Title:         

 Name:          Title:         

 Name:          Title:         
 

15. (a) Bank Reference: 

 Name:         

 Address:        

 Telephone Number:         

 (b) Vendor Reference: 

 Name:         

 Address:        

 Telephone Number:         

 (c) Insurance Reference: 

 Name:         

 Address:        

 Telephone Number:         

 (d) Bonding Reference: 

 Name:         

 Address:        

 Telephone Number:         
 

16. BONDING 

 Current bonding capacity: Per Job   Aggregate   

  Please attach proof of current bonding capacity in the form of a letter from your bonding company. 
 

17. SIGNATURE 

 The information provided herein is true and sufficiently complete so as not to be misleading. 

 

 Signed:     

   (Officer or Partner) (Title) 

        

       (Date) 

        

       (Name or Organization) 
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University of Connecticut – Putnam Refectory Renovations 

2358 Alumni Drive, Storrs, CT  06269 

March 19, 2015 

 

Attachment A 

 

Complete this form if you are NOT DAS prequalified or S/MBE certified. 
 

a) Has your firm ever had a conviction or entry of a plea of guilty or nolo contendere for commission of 

a criminal offense as an incident to obtaining or attempting to obtain a public or private contract or 

subcontract or in the performance of such contract or subcontract? 

 (Connecticut General Statute31-57c)    YES  /  NO  

 

b)  Has your firm ever had a conviction or entry of a plea of guilty or nolo contendere under state or 

federal law for embezzlement, theft, forgery, bribery, falsification or destruction of records, receiving 

stolen property, or any other offense indicating a lack of business integrity or business honesty which 

affects responsibility as a contractor? (Connecticut General Statute31-57c)    YES  /  NO  

 

c) Has your firm ever had a conviction or entry of a plea of guilty or nolo contendere under state or 

federal antitrust, collusion or conspiracy statutes arising out of the submission of bids or proposals? 

 (Connecticut General Statute31-57c)    YES  /  NO  

 

d)  Has your firm ever been cited for noncompliance with contract provisions on a public project, of a 

character regarded by the awarding authority to be of such gravity as to indicate a lack of 

responsibility to perform as a state contractor, including deliberate failure, without good cause, to 

perform in accordance with specifications or time limits provided in a contract?    YES  /  NO  

 

e) On a separate sheet of paper, identify any OSHA citations within the past five (5) years under present 

business name or any past business name.  Have you been cited for three or more willful or serious 

violations of OSHA, or of any standard, order or regulations promulgated pursuant to such Act 

which violations were cited in accordance with the provisions of any State Occupational Safety and 

Health Act or the Occupational Safety and Health Act of 1970 and which were not abated within the 

time fixed by the citation; and which citation has not been set aside following appeal to the 

appropriate agency or court having jurisdiction?  Additionally list any criminal convictions related to 

the injury or death of any employee. (Connecticut General Statute 31-57b)    

 

f) Has your firm ever appeared on any list published by the Connecticut State Labor Department of 

persons or firms that have been found by the National Labor Relations Board and by a final decision 

rendered by a Federal Court to have been in violation of the National Labor Relations Act, 29USC 

151 et. seq. or to have been found in contempt of court by a final decision of a Federal Court for 

failure to correct a violation of the National Labor Relations Act on three or more occasions 

involving different violations?  (Connecticut General Statute 31-57a)     YES  /  NO  
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SUBCONTRACTOR QUALIFICATION STATEMENT 

Subcontractor Qualification Statement, Page 4 of 4 

g) On a separate sheet of paper, identify any instances within the previous five years in which you or 

any entity in which you have an interest, has appeared on a list published by the State of Connecticut 

Labor Department of persons or firms which the Labor Department has found to have disregarded or 

violated your obligations to employees and subcontractors on public works projects under 

Connecticut General Statutes 31-53 and 31-76c (i.e. payment of prevailing wages and overtime 

payments) or in which you have been barred from Federal government contracts in accordance with 

the provisions of the Davis Beacon Act, 40 U.S. C. 276a-2.  Describe in detail the circumstances of 

each violation, including but not limited to, the date and nature of the violation, the project on which 

the violation occurred, the source, if known, of any complaint giving rise to any Department of Labor 

investigation, the results of any such investigation, the penalty imposed or other action taken by the 

Department of Labor, any remedial action which was taken and any other resolution of any such 

complaint or violation.  (Connecticut General Statute 31-53a)  On the same sheet describe the 

policies and procedures that you would implement on this project to ensure that you will remain in 

compliance with the statutory wage rates and payment of wages as noted above. 

 

h) On a separate sheet of paper identify any instances in which any complaint has been made to, or any 

investigation or inquiry has been conducted by, the State of Connecticut Department of Labor 

regarding any alleged non-compliance by your firm of any provision of Part III of Chapter 557 (CT 

General Statutes Sections 31-52 through 31-57e, prevailing wage and other requirements) during the 

past five calendar years.  Describe in detail the circumstances of each violation, including but not 

limited to, the date and nature of the violation, the project on which the violation occurred, the 

source, the source, if known, of any complaint giving rise to any Department of Labor investigation, 

the results of any such investigation, the penalty imposed or other action taken by the Department of 

Labor, any remedial action which was taken and any other resolution of any such complaint or 

violation.  On the same sheet of paper describe the policies and procedures that you would 

implement on this project to ensure that you will remain in compliance with the statutory wage rates 

and payment of wages as noted above. 

 

i) Have you ever been cited or penalized by any government agency for failure to comply with any 

affirmative action, non-discrimination, or other human rights requirements applicable to any work 

performed by you?  If so, provide on a separate sheet of paper date(s), details, disposition and docket 

number(s) for each such instance.     YES  /  NO 



 

THE WHITING-TURNER CONTRACTING COMPANY 

University of Connecticut  

Project #901820 

Putnam Refectory Renovation Project 

April 17, 2015 

 

FORM OF PROPOSAL 

 

BID PACKAGE -  UNIT #02A – Demolition & Abatement  

           

NAME OF CONTRACTOR:  __________________________________________ 

ADDRESS:     

    __________________________________________ 

    

     __________________________________________ 

 

TELEPHONE NUMBER:  __________________________________________ 

 

BASE PRICE: 

Having carefully examined and considered the Bid Package dated April 17, 2015 as amended through 

Addendum No.:   , we hereby submit our price 

for all work covered by the Bid Documents.  This Bid is valid for 90 days from the bid date. 

 

                            00/100 DOLLARS 

 

TOTAL        ($                                                           ) 

 

Submission of a proposal constitutes acceptance of the terms of The Whiting-Turner Contracting Company 

Subcontract included within this Bid Package, without any change or alteration of such Subcontract terms.  Any 

proposed changes to the Subcontract form, submitted with the proposal, shall be deemed unacceptable and shall 

make the proposal non-responsive.  Non-responsive proposals are subject to rejection.   

 

Complete and attach all documents as indicated in the Instructions to Bidders. 

 

 

 

 

 Respectfully Submitted by: ________________________________________________ 

     Company Name 

 

     ________________________________________________ 

     Individual    Title 

 

     ________________________________________________ 

     Signature    Seal 

 

     ________________________________________________ 

     Date 

 

 

 

 

 

 

Note:  Proposal must be signed by a representative empowered to execute Contracts. 
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A. General Scope of Work  
 

See Part Four of the Construction Administration Handbook (CAH) dated March 25, 2015.  The scope 
of work shall include all items listed in the General Scope of Work as they apply to the work in each 
Subcontract unless specifically noted otherwise in the specific scope requirements.  Each Subcontractor is 
responsible for all drawings and specifications.  Each Subcontractor shall be conscious of all scopes of work 
as it pertains to coordination, scope overlap, and scheduling. 

 

B. Specific Scope of Work  

 
This work shall include all labor, supervision, material, tools, equipment, shop drawings, submittals, layout, 
unloading, scaffolding, ladders, hoisting, transportation, taxes, permits, engineering, support functions, 
insurance, bonds, and any other items or services necessary for and reasonably incidental to the proper 
execution and completion of the work, whether temporary or permanent, in accordance with all drawings, 
specifications, addenda, general conditions, requirements, and other related documents as indicated herein.  
The scope of work shall include but not be limited to the following: (All work shall be furnished and installed 
unless specifically noted otherwise herein): 

 
1) Coordination with other trades as required. 

 
2) All drawings and specifications are applicable to the performance of this contract. 

 
3) Subcontractor shall provide their proposed detailed schedule, site specific safety program, and 

schedule of values within ten (10) five (5) calendar days of award. 
 

4) Setup and maintain negative air throughout demolition area, negative air machines are to have HEPA 
filters.  Filters are to be monitored and changed per manufacturer’s recommendation.  A minimum of 
one negative air machine per 1,000SF will be required.  Dust creating activities are to have a negative 
air machine located directly adjacent to the activity.  Failure to provide adequate negative air will 
result in cleaning of the Upper Level ceilings and ductwork at cost to this subcontractor. 

5) Remove all items from the building scheduled for demolition including column enclosures, partitions, 
walls, flooring, ceilings (plaster, gypsum, acoustical), kitchen equipment, millwork, lintels, hoods, 
servery equipment, concrete guard rails, handrails, doors, hardware, shelving, fire extinguisher 
cabinets, mirrors, elevated stage, storefront systems, exhaust fan support frames and curb platforms, 
etc. in accordance with the Contract Documents.  Demolition will occur in all of the project phases 
and be sequenced in accordance to the schedule.  

6) Remove all demolition debris, including but not limited to the mechanical, electrical, controls, and 
plumbing debris to the dumpsters.  Mechanical, electrical, and plumbing demolition will be cut, cap, 
and drop to the floor by others.  Removal of rooftop equipment (after disconnected) is the 
responsibility of this subcontractor. 
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7) Demolition of all existing flooring surfaces including grinding and chipping to the required depths 
(exposed slab should not be excessively gouged after flooring removal, communicate any flooring 
removal issues with Whiting-Turner immediately upon identification).  This includes, but is not 
limited to the removal of quarry tile and setting bed, VCT, bluestone slabs, housekeeping pads, 
expansion joint, base, doorsills, and adhesive to the top of the concrete substrate.  Remove all bolts 
and other protrusions from the slab and deck.   

8) All dumpsters from the May 11th, 2015 start of construction through the Lower Level Concrete 

Slab Replacement (activity 1950) shall be provided by this contractor for use by all on-site 
contractors. provided by Whiting-Turner.  Dumpsters during all other timeframes for the project 

will be provided by Whiting-Turner.  Properly load all dumpsters, ensuring they are not filled past 
highway/road loading limit.  Separate all materials for recycling in accordance with project LEED 
requirements and place into the appropriate dumpster.  No materials are to be removed from site by 

this contractor.  Provide weight tickets as required for LEED documentation.   

9) All salvaged materials to be turned over owner should be relocated to the loading dock.   

10) All concrete/gypsum cutting of roof, slab on grade and raised slab for stair, elevator, mechanical 
penetrations, and under slab work.  Stair and elevator opening are to be shored with an engineered 

shoring design provided by this contractor.  This contractor is to install and maintain temporary 
protection at all openings when made.  (floor to deck plywood partitions) at the perimeter of the 

stair and elevator openings on the upper level per the logistic plan.    

11) All concrete and masonry cutting and demolition is to be wet down to minimize dust. Edges are to be 
cut with a smooth clean edge.   

12) All saw cutting, trenching, dewatering, compaction, and backfill for all under-slab utilities and 
footings within the building footprint.   

13) Cutting and opening of all interior and exterior concrete and masonry walls and roof to facilitate 
installations including but not limited to louvers, piping, duct bank, windows, etc. 

14) Protect all finishes scheduled to remain within the project limits.  This includes walls, floors, doors, 
windows, etc.  Window radiators are to be protected with protection board for each applicable phase 
of the project.     

15) Install, remove, and reinstall all temporary dust partitions and protection per logistics plans and 
schedule as necessary.  Temporary walls/partitions shown on the Phasing Plans will be by others.  
Removal of these temporary wall/partitions will be by this contractor.  Temporary dust protection 
at Upper Level during Winter Break will be by others.       

16) Maintain and protect integrity of existing structure and systems to remain.  All equipment, material 
storage, staging, access, etc. must be performed in a manner as not to exceed the existing floor 
structure design loads. 
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17) All equipment, material storage, staging, access, etc. must be performed in a manner as not to impede 
means of egress. 

18) The elevator is not to be used by construction personnel for any reason.  

19) Sweep all areas daily with an oil free sweeping compound. 

20) Cover all floor and deck penetrations/trenches so as to not create a fall hazard.  All floor and deck 
coverings must be securely fastened and maintained. 

21) No demolition debris is to be removed through the kitchen to the loading dock unless it originates 
from within the kitchen area. 

22) At the start of Phase 1, remove all Upper Level seating area furniture and existing servery 
equipment identified in the Phase 1 Dining Area Logistics Plan(over the quarry tile floor) into 
storage boxes to be located within the project limits.  Provide storage boxes and locks of the 
appropriate size and quantity to store all servery equipment existing furniture.  Prior to the 
completion of Phase 1, move all servery equipment furniture back into the original locations and 
remove storage boxes from site.  At the start of Phase 3, remove all furniture and existing servery 
equipment not scheduled for reuse or salvage to the appropriate dumpster for recycling. 

23) Perform all work in sequence with phasing, logistics, and project schedule.  There is no guarantee 
work will be continuous.  Over-demolition or out of sequence demolition will be repaired at cost to 
this subcontractor. 

24) Window replacement and reinstallation as required for installation of trash chute.  Include 

protection/ covering around trash chute and window to prevent access in free area around the 
trash chute.  

25) Temporary partition, with a door assembly and lockset for the Whiting-Turner field office as 

shown on the logistics plan. 

26) Provide the excavation, underpinning and backfill at the elevator pit (assume the inside of the pit 
will be 5’ deep and not 4’ as shown on the drawings) and Stair G footings inclusive of engineered 

shoring plans.    

27) Provide an underground survey of all existing utilities prior to slab demolition in all locations 
necessary.  

28) Provide compliant background checks of all employees scheduled to be working onsite within 5 

days of contract award.  Compliant background checks are those meeting the requirements set 
forth by the University of Connecticut (see Section 19 of the Construction Administration 
Handbook).  Costs for the background checks (assume $100/person) will be paid directly to the 
contractor hired by Whiting-Turner.  Result will be sent to Whiting-Turner and the appropriate 

contractor.  Should the individual fail the background check he/she will be removed from the 
jobsite and not allowed re-entry. 
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29) For Clarification, the following items are excluded from this scope of work: 

(a) Handrails in Stairs A/B, C, D, E, F and the loading dock will be removed by others. 
(b) Mailroom mailboxes will be removed and salvaged by others. 
(c) Any demolition outside of the building footprint (i.e. sidewalks, etc.).  Removal of concrete 

topping slab at Upper Level Entrance and Lower Level (new) Entries (C1A and V1A) for 
footing and topping slab is by this contractor 

(d) Lamps and ballast will be removed by others. 
 

C. Schedule 

 

1. Time is of the essence on the project.  The Subcontractor is responsible for all efforts, methods, 
procedures and costs required to meet or better the schedules dates.  If, at any time, it is determined 
by The Whiting–Turner Contracting Company or the Owner that the Subcontractor is not on schedule 
for any reason within the control or responsibility of the Subcontractor, the Subcontractor shall 
increase its manpower or work such overtime as is required to bring the work back within the Project 
Schedule.  Such additional efforts shall be performed at no additional cost to The Whiting–Turner 
Contracting Company or the Owner.  

 

2. Subcontractor shall provide within 10 calendar days of award, a Project Schedule, showing 
sequencing of the work and demonstrating how overall schedule dates (as outlined by Whiting–
Turner) will be met.  At a minimum, schedule should include activities such as shop drawings, review 
& approvals, fabrication, mobilizations, removals (if applicable), and major items of construction. 

 

3. For issuance by WT at the weekly progress meetings, the Subcontractor shall submit a “Two Week 
Progress Schedule” to The Whiting–Turner Contracting Company.  This schedule shall detail 
accurately the specific work activities that will be performed by the Subcontractor during the two 
weeks following the progress meeting and also the “actual dates” for the activities completed one 
week prior.  Both the “Project Schedule” and the “Two Week Progress Schedule” shall include 
anticipated and actual manpower levels.  Coordinate all activities with the overall WT Milestone 
Schedule. 

 

4. All Schedules submitted by this Subcontractor shall be reviewed by The Whiting-Turner Contracting 
Company and revised and resubmitted by the Subcontractor as deemed necessary by Whiting-Turner.  
Not requiring resubmission does not indicate acceptance of the schedule as presented. 

 

5. In addition to the schedule requirements above, Subcontractor shall assist The Whiting–Turner 
Contracting Company in updating the overall WT Milestone Schedule, as it applies to each 
Subcontractor’s work activities.  This will include cost allocation of the contract value within 
appropriate activities of the master schedule and will include subsequent change orders. 
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6. The proposed schedule for this project is outlined in this subcontract.  It is understood that the 
schedule is of the essence on this project and each Subcontractor is responsible for completion of its 
work in coordination with the work of all other Subcontractors within the required sequence and time 
frame so that the established schedule is met. 

 

7. The proposed schedule includes “estimated” start dates for the construction activities.  In the interest 
of the overall project, W–T reserves the right to alter the sequencing of activities in order to 
accommodate project conditions and/or Owner requirements.  It is understood that the Subcontractor 
shall be obligated to complete its activities within the specified duration regardless of the actual start 
date.  Subcontractor agrees to meet or better each duration. 

 

8. All shop drawings and submittals must be submitted within duration shown on the contract schedule 
or if not specifically identified within 30 calendar days of award to ensure delivery of all materials 
and equipment to meet the established schedule.  The Subcontractor shall allow a minimum of three 
(3) weeks for review of submittals and shop drawings.  Critical activities must be expedited by the 
Subcontractor and identified on the submittal cover sheet. 

 

9. The proposed schedule durations include anticipated impacts due to normal weather.  It is agreed that 
weekends shall be used as makeup days for time lost during the week due to weather as necessary to 
maintain the schedule. 

 

10. All work, or applicable portions of the work, shall be sufficiently complete including start-up and 
functional testing as required for Owner’s fit–out, use and occupancy and all required approvals and 
permits for use and occupancy shall have been issued by the appropriate authorities by the established 
“Date of Substantial Completion” of the work, or applicable portion thereof. 

 

11. All punchlist work and project closeout documentation shall be completed and approved by the 
Owner and Architect by the “Date of Final Completion” which shall be no later than 30 calendar days 
after the Date of Substantial Completion.  Any uncompleted punchlist items after this date will be 
completed by Whiting–Turner and backcharged to the appropriate Subcontractor.  Final invoices will 
not be processed until final completion of the work and certification of same by WT, the Owner and 
Architect. 

 

12. It is understood that the adjacent properties will be fully operational throughout the performance of 
this work and all Subcontractors must exercise special care and make special provisions to maintain 
safe access/egress and to minimize disruption of the adjacent properties’ operation. 

 

13. There is no guarantee of continuous work.  Subcontractor shall work in all areas as they become 
available and as directed by Whiting–Turner.  Subcontractor shall include the inefficiencies, 

remobilizations, supervision and manpower necessary to run separate and independent crews as 

necessary to meet the schedule and phasing plans.   

 



Putnam Refectory Renovation Project  Bid Package 

UConn Project #901820 Unit #02A – Demolition 

  

 

UConn – Putnam Refectory Renovation Project  

Exhibit B – Scope of Work 
 
 

Initialed By: 
Construction Manager: __________ 

 
Subcontractor: __________ 

SC18 
 

14. Subcontractor recognizes delays of their activities directly affecting other trades will be their 
responsibility to remedy.  Remedy may include backcharges to offset delay claims presented by other 
trades. 
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The following documents listed are hereby acknowledged by both parties and form part of this Contract.  These contract 
documents are accepted as modified in the attached addendum section of this Subcontract: 
 

Item Document Date 

#1) Construction Documents Project Manual Project #901820 Volume #1, #2, and #3 
(see specification list in the CAH) 

March 23, 2015 

#2) Construction Documents Drawings Project #901820 
(see drawing list in the CAH) 

March 23, 2015 

#3) Whiting-Turner Construction Administration Handbook (CAH) March 25, 2015  

#4) Milestone Schedule U001 (run date of April 17, 2015, data date April 7, 2015) April 17, 2015 
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I.  Liquidated Damages: 

References to Substantial Completion dates shall be construed to mean “Milestone Activities” related to each 
scope of work.  Failure by this Contractor to meet or better their scope of work durations shall result in a 
backcharge to this Subcontractor for the liquidated damages associated with the delay on a calendar day basis.  
Adequate monies to cover potential liquidated damage costs will be withheld until Substantial Completion is 
obtained.  Any liquidated damages not so deducted from any unpaid amounts due the Subcontractor shall be 
payable to the Owner at the demand of the Owner, together with interest from the date of the demand at the 
legal rate. 

 
In the event that the Work on the Project is not substantially completed by the Substantial Completion Date, 
as said date may be adjusted, the Construction Manager shall be entitled to retain or recover from the 
Subcontractor(s), as liquidated damages and not as a penalty, liquidated damages at the rate of $30,000.00 per 
day, from the adjusted Substantial Completion Date until the Project is substantially completed.  Such 
liquidated damages are hereby agreed to be a reasonable pre-estimate of damages the Owner will incur as a 
result of delayed completion of work.  The Owner shall be entitled to recover actual damages incurred as a 
result of delayed completion of work. 

 
 

II.  Page SC10 Exhibit A - Insurance: 
 

Workers Compensation and Employers Liability Insurance 
 
In lieu of each contractor carrying the $500,000 limit per accident for bodily injury and a $500,000 limit per 
each employee for disease as shown in Exhibit A each Subcontractor is required to carry a $1,000,000 limit 
per accident for bodily injury and a $1,000,000 limit per each employee for disease.  The policy limit for 
disease shall be at least $1,000,000. 

 
 

III.  Commercial General Liability Insurance 
 

In addition to all other requirements, Commercial General Liability Insurance must be maintained for a period 
of three (3) years after final completion of the Work. 



Putnam Refectory Renovation Project  Bid Package 

UCONN Project #901820 Unit #02A – Demolition 
 

UCONN – Putnam Refectory Renovation Project  

Exhibit F – Union Agreement 
 

Initialed By: 
Construction Manager: __________ 

 
Subcontractor: __________ 

SC21 
 
 

 
In the event that Subcontractor utilizes union labor for any portion of the work performed under this Agreement, 
Subcontractor shall, not later than the date of execution of this Agreement, ensure that there will be no work 
stoppages by employees represented by Union and employed by Subcontractor. 
  
One or more Subcontractors working on the Project may be non-union, open-shop Subcontractors.  It is understood 
that in consideration for the Construction Manager’s agreement to contract with the Subcontractor, the Subcontractor 
agrees that if any union whatsoever establishes a picket line, whether organizational, informational, or otherwise, it 
will urge its employees to continue working and to promptly and regularly report for work. 
 
In the event that the Subcontractor's employees refuse to work, or otherwise delay construction, and the Subcontractor 
cannot supply a sufficient number of properly skilled workers and supplies of proper quality, it may be considered a 
default pursuant to Article 7 of the Contract.
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I. BASE PRICE  

Having carefully examined and considered the Bid Package provided to us dated April 17, 2015, we hereby submit our 
price for all work covered by the bid documents.  The cost to supply a Payment & Performance Bond should be included 
in the base bid amount.   

Base Bid (in words) 

 
 

XX/100  ($                                                   .00) 

                                                                                                                                                           (in numbers) 
   

Base Bid Breakdown          

     

  Item Description Qty Unit Amount 

     

1.  Phase 1, 2, & Demolition 

 

 

 

$                                .00 

2.  Abatement    $                                .00 

3.     $                                .00 

4.     $                                .00 

5.  

 

Payment & Performance Bond 1 LS $                                .00 

6.  CT Sales Tax 1 LS $                                .00 

7.  

 

Miscellaneous:  

(describe)   $                                .00 

  

TOTAL BASE BID: $                                                    .00 

Above quantities are for accounting purpose only.  Subcontractor is responsible for quantities as indicated on the 
contract documents. 
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II. ADDENDA 

We hereby acknowledge receipt of the following addenda: 
 

 

 

 

III. MISCELLANEOUS 

A. ACCEPTANCE PERIOD 

 All prices quoted are firm if accepted within one hundred twenty (90) days from bid due date. 

B. In the event an award is made to Construction Manager and, through no fault of the Construction Manager, is canceled at 
any time during performance of this contract, this Subcontractor is to be reimbursed for the Subcontractor’s out–of–
pocket costs only (no additional overhead and profit). 

 (NO OTHER COMPENSATION WILL BE MADE) 

C. SALES TAX 

This project is exempt from State and Local sales tax per the referenced Tax Exempt Forms.  All pricing furnished for 
this contract (including unit prices and change order pricing) shall exclude these costs with the exception of all incidental 
taxes required by CT Statute for rentals, etc.  This subcontractor remains responsible for the taxes required by CT 
Statute.  Reference Part Five of the CAH for a copy of the Tax Exempt Form.
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I. REQUESTED ALTERNATES 

The following alternate prices are complete in every respect, including all labor, material, taxes, equipment, bond, etc.  If 
any or all alternates are accepted, no additional compensation will be allowed for scope related to the alternate. 

 

1.   Alternate #1:  Alternate Curbing Material.  Refer to Civil Drawing C1.00    

Unit 31A:   
1. Furnish and install precast curbing in lieu of granite curbing in areas identified as “Alternate #1” on drawings 

C0.00 through C6.03. 
 

PRICE:  ADD/DEDUCT AMOUNT  $   .00 

 

2.   Alternate #2:  All window sealant and exterior limestone repair work as outlined in drawings A2.01, A2.02, 

and A2.04    

Unit 04A:    
1. Omit all exterior limestone repair work as outlined in drawings A2.01, A2.02, and A2.04. 

 
Unit 07A:    

1. Omit all window sealant repair work as outlined in drawings A2.01, A2.02, and A2.04. 
 
 

PRICE:  ADD/DEDUCT AMOUNT  $   .00 

 

3.   Alternate #3:  All handrails and guardrails within stairs as noted on drawings    

Unit 05A:    
1. All work associated with the fabrication and installation of new handrails identified as “Alternate #3” on 

drawings A5.01 through A5.05 
2. Removal of existing guardrails and handrails (to the metal dumpster) for installation of new handrails 

identified as “Alternate #3” on drawings A5.01 through A5.05 
 

 

PRICE:  ADD/DEDUCT AMOUNT  $   .00 

 

4. Alternate #4:  Include abatement in the demolition scope of work.    

Unit 02A:   

1. Abate all hazardous materials scheduled for removal and identified as hazardous in the “Limited Asbestos 

Inspection Putnam Refectory”, prepared by Cardno ATC and dated January 26, 2015. 

2. All abatement plans, containment plans, procedures, etc. required for proper abatement are the 
responsibility of this Subcontractor. 

3. Abatement will be per the project phasing schedule and there is no guarantee of continuous work. 

 

PRICE:  ADD/DEDUCT AMOUNT  $   .00 
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II. VOLUNTARY ALTERNATES – Value Engineering, Cost Savings, and Improvements 

 

We have developed “voluntary alternates” prices as set forth below.  It is the intent of these alternates to yield to the 
Owner basically the same finished product in terms of function, quality, and performance had the specified 
material/work been utilized, while at the same time offering the Owner savings in total cost. 
 
The prices quoted are complete in every respect and include monies necessary to make all changes to the project to 
implement each alternate. 
 
Describe each voluntary alternate with adequate detail to allow full review and decision related to the 
acceptance/rejection by the Owner.  All suggestions must maintain a code compliant final product.   
 
Discounts/credits to combine multiple packages into one should be listed as voluntary alternates. 

Voluntary Alternates will not be used as a basis to determine the lowest responsible bid. 

Item Description of Alternate  Credit 

1.   $(                       .00) 

2.   $(                       .00) 

3.   $(                       .00) 

4.   $(                       .00) 

5.   $(                       .00) 

6.   $(                       .00) 
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The following unit prices will be applied to applicable changes and are complete in every respect, including all labor, material, 
taxes, equipment, bond, etc., and shall not include overhead and profit, unless noted otherwise. 
 

All applicable changes will be priced based on the approved Unit Prices, at Whiting-Turner’s discretion if lump sum or time and 
materials costs cannot be agreed to in advance. 
 

All unit prices are subject to review and approval by Whiting–Turner and the Owner. 

Item Description  Unit  Unit Price 

      

1. Saw-Cut and remove concrete slab on grade  SF  $ 

2. Saw-Cut and remove elevated concrete slab  SF  $ 

3.     $ 

4.     $ 

5.     $ 

6.     $ 

7.     $ 

8.     $ 

9.     $ 

10.     $ 

11.     $ 

12.     $ 

13.     $ 

14.     $ 

15.     $ 
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SUBCONTRACTOR:  Valid FROM / TO:  

TRADE CLASSIFICATION:    
 (Provide one of these sheets for each trade to be used) 
 

Labor rates for extra work will be calculated per the following and are to be filled out in their entirety on this form. 

 Percentage "A" "B" "C" 

   Straight Time Over Time Double Time 

BASE RATE 
 $ $ $ 

TAXES     

 FICA     

 Federal Unemployment     

 State Unemployment     

INSURANCE     

 Workman's Compensation     

 Disability Insurance     

                   

      

BENEFITS (please list)     

      
      
      
      
      
      
      

      

TOTAL  $ $ $ 

 
Notes: 
1. Base Rate is to be published rate per applicable prevailing wage and is not to include overhead, profit, training or parking. 

2. Insurance is for labor related insurance only (i.e. Workers Compensation, Disability, etc.) and is not to include General Liability, 

Umbrella, Automobile or Equipment Insurance. 

3. Insurance shall not be greater than straight time rates for premium or shift time work. 
4. All final rates are subject to review and approval by Whiting-Turner, University of Connecticut, and State Auditing Agency.  Data 

provided herein for information only and subject to final adjustment. 
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SUBCONTRACTOR:  Valid FROM / TO:  

TRADE CLASSIFICATION:    
 (Provide one of these sheets for each trade to be used) 
 

Labor rates for extra work will be calculated per the following and are to be filled out in their entirety on this form. 
 Percentage "A" "B" "C" 

   Straight Time Over Time Double Time 

BASE RATE 
 $ $ $ 

TAXES     

 FICA     

 Federal Unemployment     

 State Unemployment     

INSURANCE     

 Workman's Compensation     

 Disability Insurance     

                   

      

BENEFITS (please list)     

      
      
      
      
      
      
      

      

TOTAL  $ $ $ 

 
Notes: 
1. Base Rate is to be published rate per applicable prevailing wage and is not to include overhead, profit, training or parking. 

2. Insurance is for labor related insurance only (i.e. Workers Compensation, Disability, etc.) and is not to include General Liability, 

Umbrella, Automobile or Equipment Insurance. 

3. Insurance shall not be greater than straight time rates for premium or shift time work. 
4. All final rates are subject to review and approval by Whiting-Turner, University of Connecticut, and State Auditing Agency.  Data 

provided herein for information only and subject to final adjustment. 
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I. SUBCONTRACTORS  

We plan to use the following 2nd tier subcontractors for portions of this work, notably:  

Name of 2
nd

 tier subcontractor 

(attach DAS certificates for each subcontractor as applicable)  

Anticipated Contract 

Value  

S/MBE 

Status 

     

     

     

     

     

     

     

     

     

 

II. MANHOURS by Exhibit F – Price Schedule 

 (Manhours shown are to be used for evaluation of bids only) 

Approximate TOTAL Dollar Value of all Field Labor for this bid $    .00 

(Complete schedule below) 
 Our estimate of the total number of field manhours necessary to complete this work is as follows: 

  Item Description of Work Manhours  

1.  Quarry tile and setting bed removal  Manhours 

2.  Phase 1 Demolition  Manhours 

3.  Phase 2 Demolition  Manhours 

4.  Phase 3 Demolition  Manhours 

5.  Misc:   Manhours 

 

TOTAL:  Manhours 
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Equipment Rates are to be used for extra work only.  All equipment required to complete base scope of work is included in the 
Contract. 
 
Equipment Rates are not to exceed 75% of the most recent edition of the Rental Rate Blue Book for Construction Equipment 
(RRBB).  Rates include all fuel, taxes, maintenance, insurance, etc., as well as an allowance for overhead & profit.   
 
On equipment not owned by this Subcontractor, Whiting–Turner will pay the actual rental cost of the equipment plus 10% for 
overhead & profit.  Under no circumstance will Whiting–Turner pay more than the current fair market value of the piece of 
equipment.  At this point under rental, Whiting–Turner will pay for maintenance only.  At the end of the rental period the 
equipment will be returned to the Subcontractor. 
 

Rate to be used are determined by appropriate time frame as per this schedule:  Hourly for less than one day;  
Daily for one (1) plus days;  
Weekly for four (4) plus days;  
Monthly for three (3) plus weeks 

 

  
All final rates are subject to review and approval by W–T, Owner, and State Auditing Agency.
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Declaration 

It is Owner’s and Whiting Turner’s requirement that Small and Minority Businesses Enterprises (S/MBE) be afforded the 
maximum practicable opportunity to participate in the project. 

In order to ensure compliance with this requirement, the following specific actions shall be taken: 

1. This Subcontractor must attempt to utilize Small Businesses Enterprises for a minimum of 30 percent of the total 

subcontract value.  Minority Business Enterprises must comprise at least one third of this utilization for a minimum of 10 

percent of the total subcontract value. 

2. This requirement can include any equipment and/or material vendors and sub–tier entities to this Subcontractor.  General 
condition expenditures can also be included in this requirement. 

3. Bidders should, as part of their proposals, specifically indicate how they will achieve this requirement and list below. 

44..  This Subcontractor is required to submit the CHRO monthly and quarterly reports (257, 257A, 257B, 259, 258, 258A CHRO 
forms) to CHRO with copies to Whiting Turner (see Section 7 of the Construction Administration Handbook).  

5. All subcontractors are required to submit completed set-aside plans to CHRO within sixty (60) days of contract award with a 
copy to Whiting-Turner.  An additional 2% retainage will be held until the set-aside plan is approved. The set-aside plan is 
available Whiting Turner’s Box.com website and through the DAS website. 

66..  It is the responsibility of each subcontractor to maintain their S/MBE status throughout the project.  If a subcontractor or 
vendor, for any reason, does not maintain their S/MBE status, this subcontractor must utilize additional S/MBE to meet or 
exceed the minimum goals.  

  

S/MBE vendor or subcontractor list (add more pages if needed):  
     

1. Entity:   Dollar Value: $ 

 Company Name:   Percentage: % 

 Please Describe:      

      

2. Entity:   Dollar Value: $ 

 Company Name:   Percentage: % 

 Please Describe:      

      

3. Entity:   Dollar Value: $ 

 Company Name:   Percentage: % 

 Please Describe:      

      

4. Entity:   Dollar Value: $ 

 Company Name:   Percentage: % 

 Please Describe:      
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THIS AGREEMENT made this _______ of 20___, by and between The Whiting-Turner 

Contracting Company a corporation organized and existing under the laws of Maryland a partnership 

consisting of an individual doing business as The Whiting-Turner Contracting Company hereinafter 

called the “Contractor” and _____________________________________________ a corporation 

organized and existing under the laws of ____________________ a partnership consisting of 

_______________________________________ an individual doing business as 

_______________________________________ hereinafter called the “Subcontractor”, 

 

WITNESSETH that the Contractor and the Subcontractor for the considerations hereafter 

named, agree as follows: 

 

1.  The Subcontractor agrees to furnish all labor and materials required for the completion of 

all work specified in the specifications for Unit of Work #02A – Demolition and the Drawings referred 

to therein and Addenda No.(s) __________, and ___ for the University of Connecticut Project #901820 

Putnam Refectory Renovation Project all as prepared by    Amenta Emma Architects for the sum of 

________________________________________________________ ($_____________________.00) 

and the Contractor agrees to pay the Subcontractor said sum for said work.  This price includes the 

following alternates: 

 

Alternate No.(s): None 

 

 (a) The Subcontractor agrees to be bound to the Contractor by the terms of the 

hereinbefore described Contract Documents (including all general and supplementary conditions 

stated therein which apply to his trade) and Addenda No.(s) ___________________, and ____, and to 

assume to the Contractor all the obligations and responsibilities that the Contractor by those 

documents assumes to the University of Connecticut, hereinafter called the “Awarding Authority”, 

except to the extent that provisions contained therein are by their terms or by law applicable only to 
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the Contractor. 

 

 (b) The Contractor agrees to be bound to the Subcontractor by the terms of the 

hereinbefore described documents and to assume to the Subcontractor all the obligations and 

responsibilities that the Awarding Authority by the terms of the hereinbefore described documents 

assumes to the Contractor, except to the extent that provisions contained therein are by their terms or 

by law applicable only to the Awarding Authority. 

 

2. The Contractor agrees to begin, prosecute and complete the entire work specified by the 

Awarding Authority in an orderly manner so that the Subcontractor will be able to begin, prosecute 

and complete the work described in this subcontract; and, in consideration thereof, upon notice from 

the Contractor, either oral or in writing, the Subcontractor agrees to begin, prosecute and complete 

the work described in this Subcontract in an orderly manner in accordance with completion schedules 

prescribed by the General Contractor for each subcontract work item, based on consideration to the 

date or time specified by the Awarding Authority for the completion of the entire work. 

 

3.  The Subcontractor agrees to furnish to the Contractor, within a reasonable time after the 

execution of this subcontract, evidence of workers’ compensation insurance as required by law and 

evidence of public liability and property damage insurance of the type and in limits required to be 

furnished to the Awarding Authority by the Contractor. 

 

4.  The Contractor agrees that no claim for services rendered or materials furnished by the 

Contractor to the Subcontractor shall be valid unless written notice thereof is given by the Contractor 

to the Subcontractor during the first forty (40) days following the calendar month in which the claim 

originated. 

 

5.  In the event of any conflict of inconsistency between the University of Connecticut’s 
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Subcontract form and the Contractor’s standard Subcontract form, the provisions of the University of 

Connecticut’s Subcontract form shall prevail.  Any standard Subcontract form used will be attached 

hereto as a supplement to the University of Connecticut’s Subcontract form. 

 

6. This agreement is contingent upon the execution of a general contract between the 

Contractor and the Awarding Authority for the complete work. 

 

IN WITNESS WHEREOF, the parties hereto have executed this agreement the day and year first 

above-written. 

 

SEAL     By: 

____________________________________________________________________ 

ATTEST     (Name of Subcontractor) 

 

 

 

 

SEAL     By: 

____________________________________________________________________ 

ATTEST     (Name of Contractor) 
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1. Declaration 

 
As a condition of this Subcontract with Whiting–Turner, this Subcontractor shall implement a policy regarding 
dangerous substances in the workplace.  This policy is in effect in order to protect the safety, health, and productivity of 
all employees working on the jobsite.  We require that you ensure that the following minimum requirements be met: 

 
 

a) It shall be unacceptable to bring onto Owner’s premises, property or jobsite, have possession of, have present in 
the body system, be under the influence of, use, consume, distribute or attempt to distribute, manufacture or 
dispense any form of narcotic, depressant, stimulant, hallucinogen, or any kind of perception–altering drug or 
controlled substance (excepting only the taking of a prescribed drug under the direction of a physician, to the 
extent it does not impair job performance or threaten safety, health, security or property), at any time during the 
hours between the beginning and end of a work day.  

 
b) It shall be unacceptable to bring onto Owner’s premises, property or jobsite, have possession of, be under the 

influence of, use, consume, distribute or attempt to distribute, manufacture or dispense any form of alcohol at 
any time during the hours between the beginning and end of your work day, whether or not on Owner’s 
premises, property, or jobsite. 

 
c) It shall be unacceptable to have possession of, be under the influence of, use, consume, distribute or attempt to 

distribute, manufacture or dispense drugs, alcohol or any other mind or perception–altering substance off 
Owner’s premises, property or jobsite, and outside working hours, that could or does adversely affect a person’s 
job performance, or anyone’s safety, health, security or property. 

 
d) It shall be unacceptable to refuse to cooperate in or submit to questioning, medical or physical tests or 

examination, or an inspection or search, when requested or conducted by governing officials. 
 

2. Drug Testing 

 
Whiting–Turner reserves the right to request Subcontractor to randomly select and test immediately any number of 
individuals while working on the project site as well as test anyone directly involved in an accident or unsafe act.  
Failure of the individual to take the test, or in the event the individual fails the test, Subcontractor shall immediately take 
appropriate steps to remove individual from the project job site.  



Act
ID

Description
Orig
Dur

Rem
Dur

Act
Dur

Early
Start

Early
Finish JAN

2015

FEB

2016

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Preconstruction

1000 WT/UConn Contract Execution 0 0 1 16MAR15 A

3000 WT Prequalification Package Assembly 5 0 3 17MAR15 A 19MAR15 A

3040 UConn Prequalification Package Approval 5 0 1 19MAR15 A 19MAR15 A

2970 CHRO Prequalification Package Approval 5 0 10 19MAR15 A 01APR15 A

1020 Construction Documents Complete 0 0 1 23MAR15 A

2950 Demolition Bid Period 21 9 8 26MAR15 A 17APR15

1010 Subcontractor Prequalification 20 9 4 01APR15 A 17APR15

3050 S/MBE Outreach Event 1 1 0 13APR15 * 13APR15

1650 Prequalification Review/Approval 8 3 0 20APR15 22APR15

2960 Demolition Bid Review 5 5 0 20APR15 24APR15

1030 Subcontractor Bid 15 15 0 23APR15 13MAY15

2980 Demolition Pricing Review by UConn 5 5 0 27APR15 01MAY15

2990 Demolition Package Change Order 1 1 0 04MAY15 04MAY15

1040 GMP Submission 5 5 0 14MAY15 20MAY15

1050 GMP Amendment 10 10 0 21MAY15 04JUN15

Start-Up

Contracts

3010 Issue 02A Demolition/Abatement Contract 3 3 0 05MAY15 07MAY15

3020 Issue 23A  Mechanical Demolition Contract 3 3 0 05MAY15 07MAY15

3030 Issue 26A Electrical Demolition Contract 3 3 0 05MAY15 07MAY15

4310 02A Demolition/Abatement Contract Return 5 5 0 08MAY15 14MAY15

4320 23A  Mechanical Demolition Contract Return 5 5 0 08MAY15 14MAY15

4330 26A Electrical Demolition Contract Return 5 5 0 08MAY15 14MAY15

3060 Issue 01A - Site Fencing Contract 3 3 0 05JUN15 09JUN15

3080 Issue 03A Concrete Contract 3 3 0 05JUN15 09JUN15

3110 Issue 05A Steel Contract 3 3 0 05JUN15 09JUN15

3150 Issue 09A Carpentry Contract 3 3 0 05JUN15 09JUN15

3270 Issue 23C Air Distribution Contract 3 3 0 05JUN15 09JUN15

3350 Issue 31A Sitework Contract 3 3 0 05JUN15 09JUN15

3100 Issue 04A Masonry Contract 5 5 0 05JUN15 11JUN15

3240 Issue 21A Fire Protection Contract 5 5 0 05JUN15 11JUN15

3250 Issue 22A Plumbing Contract 5 5 0 05JUN15 11JUN15

3260 Issue 23B HVAC Piping & Equipment Contract 5 5 0 05JUN15 11JUN15

3280 Issue 23D Building Automation Contract 5 5 0 05JUN15 11JUN15

3300 Issue 26B Electrical Contract 5 5 0 05JUN15 11JUN15

3320 Issue 26D Fire Alarm Contract 5 5 0 05JUN15 11JUN15

3090 Issue 03B Topping Slab Contract 7 7 0 05JUN15 15JUN15

3140 Issue 08A Storefront/Curtainwall Contract 7 7 0 05JUN15 15JUN15

3200 Issue 11A Foodservice Equip & Casework 7 7 0 05JUN15 15JUN15

3310 Issue 26C Generator Contract 7 7 0 05JUN15 15JUN15

3330 Issue 26E Audio Visual Contract 7 7 0 05JUN15 15JUN15

3340 Issue 26F Tele/data Contract 7 7 0 05JUN15 15JUN15

3070 Issue 01B Cleaning Contract 10 10 0 05JUN15 18JUN15

3120 Issue 06A Millwork Contract 10 10 0 05JUN15 18JUN15

3130 Issue 07A Roofing Contract 10 10 0 05JUN15 18JUN15

3160 Issue 09B Painting & Wall Covering Contract 10 10 0 05JUN15 18JUN15

3170 Issue 09C Ceiling Contract 10 10 0 05JUN15 18JUN15

3180 Issue 09D Flooring & Tile Contract 10 10 0 05JUN15 18JUN15

3230 Issue 14A Elevator Contract 10 10 0 05JUN15 18JUN15

3360 Issue 32A Landscaping Contract 10 10 0 05JUN15 18JUN15

3210 Issue 11B Accumulator Contract 12 12 0 05JUN15 22JUN15

3220 Issue 11C Dishwasher Contract 12 12 0 05JUN15 22JUN15

WT/UConn Contract Execution

WT Prequalification Package Assembly

UConn Prequalification Package Approval

CHRO Prequalification Package Approval

Construction Documents Complete

Demolition Bid Period

Subcontractor Prequalification

S/MBE Outreach Event

Prequalification Review/Approval

Demolition Bid Review

Subcontractor Bid

Demolition Pricing Review by UConn

Demolition Package Change Order

GMP Submission

GMP Amendment

Issue 02A Demolition/Abatement Contract

Issue 23A  Mechanical Demolition Contract

Issue 26A Electrical Demolition Contract

02A Demolition/Abatement Contract Return

23A  Mechanical Demolition Contract Return

26A Electrical Demolition Contract Return

Issue 01A - Site Fencing Contract

Issue 03A Concrete Contract

Issue 05A Steel Contract

Issue 09A Carpentry Contract

Issue 23C Air Distribution Contract

Issue 31A Sitework Contract

Issue 04A Masonry Contract

Issue 21A Fire Protection Contract

Issue 22A Plumbing Contract

Issue 23B HVAC Piping & Equipment Contract

Issue 23D Building Automation Contract

Issue 26B Electrical Contract

Issue 26D Fire Alarm Contract

Issue 03B Topping Slab Contract

Issue 08A Storefront/Curtainwall Contract

Issue 11A Foodservice Equip & Casework Contract

Issue 26C Generator Contract

Issue 26E Audio Visual Contract

Issue 26F Tele/data Contract

Issue 01B Cleaning Contract

Issue 06A Millwork Contract

Issue 07A Roofing Contract

Issue 09B Painting & Wall Covering Contract

Issue 09C Ceiling Contract

Issue 09D Flooring & Tile Contract

Issue 14A Elevator Contract

Issue 32A Landscaping Contract

Issue 11B Accumulator Contract

Issue 11C Dishwasher Contract

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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3190 Issue 10A Signage Contract 15 15 0 05JUN15 25JUN15

3290 Issue 23E Air Balancing Contract 15 15 0 05JUN15 25JUN15

4000 01A - Site Fencing Contract Return 3 3 0 10JUN15 12JUN15

4020 03A Concrete Contract Return 3 3 0 10JUN15 12JUN15

4050 05A Steel Contract Return 3 3 0 10JUN15 12JUN15

4210 23C Air Distribution Contract Return 3 3 0 10JUN15 12JUN15

4290 31A Sitework Contract Return 3 3 0 10JUN15 12JUN15

4090 09A Carpentry Contract Return 5 5 0 10JUN15 16JUN15

4040 04A Masonry Contract Return 5 5 0 12JUN15 18JUN15

4180 21A Fire Protection Contract Return 5 5 0 12JUN15 18JUN15

4190 22A Plumbing Contract Return 5 5 0 12JUN15 18JUN15

4200 23B HVAC Piping & Equipment Contract Return 5 5 0 12JUN15 18JUN15

4220 23D Building Automation Contract Return 5 5 0 12JUN15 18JUN15

4240 26B Electrical Contract Return 5 5 0 12JUN15 18JUN15

4260 26D Fire Alarm Contract Return 5 5 0 12JUN15 18JUN15

4030 03B Topping Slab Contract Return 5 5 0 16JUN15 22JUN15

4080 08A Storefront/Curtainwall Contract Return 5 5 0 16JUN15 22JUN15

4140 11A Foodservice Equip & Casework Contract 5 5 0 16JUN15 22JUN15

4250 26C Generator Contract Return 5 5 0 16JUN15 22JUN15

4270 26E Audio Visual Contract Return 5 5 0 16JUN15 22JUN15

4280 26F Tele/data Contract Return 5 5 0 16JUN15 22JUN15

4010 01B Cleaning Contract Return 5 5 0 19JUN15 25JUN15

4060 06A Millwork Contract Return 5 5 0 19JUN15 25JUN15

4070 07A Roofing Contract Return 5 5 0 19JUN15 25JUN15

4100 09B Painting & Wall Covering Contract Return 5 5 0 19JUN15 25JUN15

4110 09C Ceiling Contract Return 5 5 0 19JUN15 25JUN15

4120 09D Flooring & Tile Contract Return 5 5 0 19JUN15 25JUN15

4170 14A Elevator Contract Return 5 5 0 19JUN15 25JUN15

4300 32A Landscaping Contract Return 5 5 0 19JUN15 25JUN15

4150 11B Accumulator Contract Return 5 5 0 23JUN15 29JUN15

4160 11C Dishwasher Contract Return 5 5 0 23JUN15 29JUN15

4130 10A Signage Contract Return 5 5 0 26JUN15 02JUL15

4230 23E Air Balancing Contract Return 5 5 0 26JUN15 02JUL15

Submittals

Submit

SUB4510 04A Masonry Submittals - Precast 1 1 0 07APR15 07APR15

SUB4310 02A Demolition/Abatement Submittals 3 3 0 15MAY15 19MAY15

SUB4320 23A  Mechanical Demolition Submittals 3 3 0 15MAY15 19MAY15

SUB4330 26A Electrical Demolition Submittals 3 3 0 15MAY15 19MAY15

SUB4210 23C Air Distribution Contract Submittals - FCU 5 5 0 15JUN15 19JUN15

SUB4490 31A Sitework Submittal - Sedimentation/Erosion 5 5 0 15JUN15 19JUN15

SUB4000 01A - Site Fencing Submittals 10 10 0 15JUN15 26JUN15

SUB4020 03A Concrete Submittal 10 10 0 15JUN15 26JUN15

SUB4050 05A Steel Submittals 10 10 0 15JUN15 26JUN15

SUB4290 31A Sitework Submittal - Grease Interceptor 10 10 0 15JUN15 26JUN15

SUB4440 31A Sitework Submittal - Shoring 10 10 0 15JUN15 26JUN15

SUB4450 31A Sitework Submittal - General 10 10 0 15JUN15 26JUN15

SUB4460 31A Sitework Submittal - Vaults/Structures 10 10 0 15JUN15 26JUN15

SUB4470 31A Sitework Submittal - Concrete 10 10 0 15JUN15 26JUN15

SUB4480 31A Sitework Submittal - Fire Post Indicator 10 10 0 15JUN15 26JUN15

SUB1740 23C Air Distribution Submittals- AHU, ATU, MAU 35 35 0 15JUN15 31JUL15

SUB4400 09A - Carpentry Submittal- Phase 2/3 D/F/H 1 1 0 17JUN15 17JUN15

SUB4380 09A - Carpentry Submittal - Phase 1 D/F/H 5 5 0 17JUN15 23JUN15

SUB4090 09A Carpentry Submittals - Stair C Framing 10 10 0 17JUN15 30JUN15

SUB4390 09A - Carpentry Submittal - General 10 10 0 17JUN15 30JUN15

SUB4500 23B Chilled Water Piping (Buried) Submittal 5 5 0 19JUN15 25JUN15

Issue 10A Signage Contract

Issue 23E Air Balancing Contract

01A - Site Fencing Contract Return

03A Concrete Contract Return

05A Steel Contract Return

23C Air Distribution Contract Return

31A Sitework Contract Return

09A Carpentry Contract Return

04A Masonry Contract Return

21A Fire Protection Contract Return

22A Plumbing Contract Return

23B HVAC Piping & Equipment Contract Return

23D Building Automation Contract Return

26B Electrical Contract Return

26D Fire Alarm Contract Return

03B Topping Slab Contract Return

08A Storefront/Curtainwall Contract Return

11A Foodservice Equip & Casework Contract Return

26C Generator Contract Return

26E Audio Visual Contract Return

26F Tele/data Contract Return

01B Cleaning Contract Return

06A Millwork Contract Return

07A Roofing Contract Return

09B Painting & Wall Covering Contract Return

09C Ceiling Contract Return

09D Flooring & Tile Contract Return

14A Elevator Contract Return

32A Landscaping Contract Return

11B Accumulator Contract Return

11C Dishwasher Contract Return

10A Signage Contract Return

23E Air Balancing Contract Return

04A Masonry Submittals - Precast

02A Demolition/Abatement Submittals

23A  Mechanical Demolition Submittals

26A Electrical Demolition Submittals

23C Air Distribution Contract Submittals - FCU

31A Sitework Submittal - Sedimentation/Erosion

01A - Site Fencing Submittals

03A Concrete Submittal

05A Steel Submittals

31A Sitework Submittal - Grease Interceptor

31A Sitework Submittal - Shoring

31A Sitework Submittal - General Pipe/Structures

31A Sitework Submittal - Vaults/Structures

31A Sitework Submittal - Concrete

31A Sitework Submittal - Fire Post Indicator

23C Air Distribution Submittals- AHU, ATU, MAU

09A - Carpentry Submittal- Phase 2/3 D/F/H

09A - Carpentry Submittal - Phase 1 D/F/H

09A Carpentry Submittals - Stair C Framing

09A - Carpentry Submittal - General

23B Chilled Water Piping (Buried) Submittal

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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SUB4040 04A Masonry Submittals - General 10 10 0 19JUN15 02JUL15

SUB4180 21A Fire Protection Submittal 10 10 0 19JUN15 02JUL15

SUB4190 22A Plumbing Submittal - General Piping 10 10 0 19JUN15 02JUL15

SUB4200 23B HVAC Piping & Equipment Submittals - 10 10 0 19JUN15 02JUL15

SUB4240 26B Electrical Submittals - General 10 10 0 19JUN15 02JUL15

SUB4340 26B Electrical Submittals - Transformer 10 10 0 19JUN15 02JUL15

SUB4350 26B Electrical Submittals - Switchgear 10 10 0 19JUN15 02JUL15

SUB4360 26B Electrical Submittals - Mailroom Lighting 10 10 0 19JUN15 02JUL15

SUB4370 26B Electrical Submittals - Transfer Switch 10 10 0 19JUN15 02JUL15

SUB4410 26B Electrical Submittals - Balance Lighting 10 10 0 19JUN15 02JUL15

SUB4430 22A Plumbing Submittal - Fixtures 10 10 0 19JUN15 02JUL15

SUB4220 23D Building Automation Submittals 20 20 0 19JUN15 16JUL15

SUB4260 26D Fire Alarm Submittals 20 20 0 19JUN15 16JUL15

SUB1690 23B HVAC Piping Submittals - Chiller 35 35 0 19JUN15 06AUG15

SUB4030 03B Topping Slab Submittals 10 10 0 23JUN15 06JUL15

SUB4270 26E Audio Visual Submittals 10 10 0 23JUN15 06JUL15

SUB4280 26F Tele/data Submittal 10 10 0 23JUN15 06JUL15

SUB4080 08A Storefront/Curtainwall Submittals 20 20 0 23JUN15 20JUL15

SUB4140 11A Foodservice Equip & Casework Submittals 20 20 0 23JUN15 20JUL15

SUB4250 26C Generator Submittals 20 20 0 23JUN15 20JUL15

SUB4060 06A Millwork Submittals - Mailroom 5 5 0 26JUN15 02JUL15

SUB4070 07A Roofing Submittals 10 10 0 26JUN15 09JUL15

SUB4100 09B Painting & Wall Covering Submittals 10 10 0 26JUN15 09JUL15

SUB4110 09C Ceiling Submittals 10 10 0 26JUN15 09JUL15

SUB4120 09D Flooring & Tile Submittals 10 10 0 26JUN15 09JUL15

SUB4010 01B Cleaning Submittal 20 20 0 26JUN15 23JUL15

SUB4170 14A Elevator Submittal 30 30 0 26JUN15 06AUG15

SUB4300 32A Landscaping Submittals 30 30 0 26JUN15 06AUG15

SUB4150 11B Accumulator Submittal 20 20 0 30JUN15 27JUL15

SUB4160 11C Dishwasher Submittal 20 20 0 30JUN15 27JUL15

SUB4130 10A Signage Submittals 10 10 0 03JUL15 16JUL15

SUB4230 23E Air Balancing Submittal 10 10 0 03JUL15 16JUL15

2700 BIM Coordination Lower Level 40 40 0 13JUL15 04SEP15

SUB4420 03A - Concrete Submittal - Underpinning 10 10 0 03AUG15 14AUG15

2710 BIM Coordination Upper Level 40 40 0 08SEP15 02NOV15

Review

REV4510 04A - Masonry A/E Submittal Review - Precast 1 1 0 08APR15 08APR15

REV4310 02A Demolition/Abatement Submittal Review 3 3 0 20MAY15 22MAY15

REV4320 23A  Mechanical Demolition Submittal Review 3 3 0 20MAY15 22MAY15

REV4330 26A Electrical Demolition Submittal Review 3 3 0 20MAY15 22MAY15

REV4400 09A - Carpentry A/E Review - Phase 2/3 D/F/H 10 10 0 18JUN15 01JUL15

REV4210 23C Air Distribution A/E Submittal Review - FCU 5 5 0 22JUN15 26JUN15

REV4490 31A Sitework A/E Review - 5 5 0 22JUN15 26JUN15

REV4380 09A - Carpentry Submittal Review - Phase 1 5 5 0 24JUN15 30JUN15

REV4500 23B Chilled Water Piping A/E Review Submittal 5 5 0 26JUN15 02JUL15

REV4450 31A Sitework A/E Review - General 5 5 0 29JUN15 03JUL15

REV4460 31A Sitework A/E Review - Vaults/Structures 5 5 0 29JUN15 03JUL15

REV4470 31A Sitework A/E Review - Concrete 5 5 0 29JUN15 03JUL15

REV4480 31A Sitework A/E Review - Fire Post Indicator 5 5 0 29JUN15 03JUL15

REV4000 01A - Site Fencing A/E Submittal Review 10 10 0 29JUN15 10JUL15

REV4020 03A Concrete A/E Submittal Review 10 10 0 29JUN15 10JUL15

REV4050 05A Steel A/E Submittal Review 10 10 0 29JUN15 10JUL15

REV4290 31A Sitework A/E Review - Grease Interceptor 10 10 0 29JUN15 10JUL15

REV4440 31A Sitework A/E Review - Shoring 10 10 0 29JUN15 10JUL15

REV4090 09A Carpentry A/E Review - Stair C Framing 5 5 0 01JUL15 07JUL15

REV4390 09A - Carpentry A/E Review - General 10 10 0 01JUL15 14JUL15

04A Masonry Submittals - General

21A Fire Protection Submittal

22A Plumbing Submittal - General Piping

23B HVAC Piping & Equipment Submittals - General

26B Electrical Submittals - General

26B Electrical Submittals - Transformer

26B Electrical Submittals - Switchgear

26B Electrical Submittals - Mailroom Lighting

26B Electrical Submittals - Transfer Switch

26B Electrical Submittals - Balance Lighting

22A Plumbing Submittal - Fixtures

23D Building Automation Submittals

26D Fire Alarm Submittals

23B HVAC Piping Submittals - Chiller

03B Topping Slab Submittals

26E Audio Visual Submittals

26F Tele/data Submittal

08A Storefront/Curtainwall Submittals

11A Foodservice Equip & Casework Submittals

26C Generator Submittals

06A Millwork Submittals - Mailroom

07A Roofing Submittals

09B Painting & Wall Covering Submittals

09C Ceiling Submittals

09D Flooring & Tile Submittals

01B Cleaning Submittal

14A Elevator Submittal

32A Landscaping Submittals

11B Accumulator Submittal

11C Dishwasher Submittal

10A Signage Submittals

23E Air Balancing Submittal

BIM Coordination Lower Level

03A - Concrete Submittal - Underpinning

BIM Coordination Upper Level

04A - Masonry A/E Submittal Review - Precast

02A Demolition/Abatement Submittal Review

23A  Mechanical Demolition Submittal Review

26A Electrical Demolition Submittal Review

09A - Carpentry A/E Review - Phase 2/3 D/F/H

23C Air Distribution A/E Submittal Review - FCU

31A Sitework A/E Review - Sedimentation/Erosion

09A - Carpentry Submittal Review - Phase 1 D/F/H

23B Chilled Water Piping A/E Review Submittal

31A Sitework A/E Review - General Pipe/Structure

31A Sitework A/E Review - Vaults/Structures

31A Sitework A/E Review - Concrete

31A Sitework A/E Review - Fire Post Indicator

01A - Site Fencing A/E Submittal Review

03A Concrete A/E Submittal Review

05A Steel A/E Submittal Review

31A Sitework A/E Review - Grease Interceptor

31A Sitework A/E Review - Shoring

09A Carpentry A/E Review - Stair C Framing

09A - Carpentry A/E Review - General

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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REV4040 04A Masonry A/E Submittal Review 10 10 0 03JUL15 16JUL15

REV4060 06A Millwork A/E Submittal Review - Mailroom 10 10 0 03JUL15 16JUL15

REV4180 21A Fire Protection Submittal Review 10 10 0 03JUL15 16JUL15

REV4190 22A Plumbing A/E Review - General Piping 10 10 0 03JUL15 16JUL15

REV4200 23B HVAC Piping & Equip A/E Review - General 10 10 0 03JUL15 16JUL15

REV4240 26B Electrical A/E Submittal Review 10 10 0 03JUL15 16JUL15

REV4340 26B Electrical A/E Review - Transformer 10 10 0 03JUL15 16JUL15

REV4350 26B Electrical A/E Review - Switchgear 10 10 0 03JUL15 16JUL15

REV4360 26B Electrical A/E Review - Mailroom Lighting 10 10 0 03JUL15 16JUL15

REV4370 26B Electrical A/E Review - Transfer Switch 10 10 0 03JUL15 16JUL15

REV4410 26B Elec A/E Review - Balance Lighting 10 10 0 03JUL15 16JUL15

REV4430 22A Plumbing A/E Submittal Review  - Fixtures 10 10 0 03JUL15 16JUL15

REV4030 03B Topping Slab A/E Submittal Review 10 10 0 07JUL15 20JUL15

REV4270 26E Audio Visual A/E Submittal Review 10 10 0 07JUL15 20JUL15

REV4280 26F Tele/data A/E Submittal Review 10 10 0 07JUL15 20JUL15

REV4070 07A Roofing A/E Submittal Review 10 10 0 10JUL15 23JUL15

REV4100 09B Painting & Wall Covering A/E Review 10 10 0 10JUL15 23JUL15

REV4110 09C Ceiling A/E Submittal Review 10 10 0 10JUL15 23JUL15

REV4120 09D Flooring & Tile A/E Submittal Review 10 10 0 10JUL15 23JUL15

REV4130 10A Signage A/E Submittal Review 10 10 0 17JUL15 30JUL15

REV4220 23D Building Automation A/E Submittal Review 10 10 0 17JUL15 30JUL15

REV4230 23E Air Balancing A/E Submittal Review 10 10 0 17JUL15 30JUL15

REV4260 26D Fire Alarm A/E Submittal Review 10 10 0 17JUL15 30JUL15

REV4080 08A Storefront/Curtainwall A/E Submittal Review 10 10 0 21JUL15 03AUG15

REV4140 11A Foodservice Equip  A/E Submittal Review 10 10 0 21JUL15 03AUG15

REV4250 26C Generator A/E Submittal Review 10 10 0 21JUL15 03AUG15

REV4010 01B Cleaning A/E Submittal Review 10 10 0 24JUL15 06AUG15

REV4150 11B Accumulator A/E Submittal Review 10 10 0 28JUL15 10AUG15

REV4160 11C Dishwasher A/E Submittal Review 10 10 0 28JUL15 10AUG15

REV1740 23C Air Distribution Submittals- AHU, ATU, MAU 35 35 0 03AUG15 21SEP15

REV1690 23B Chiller A/E Submittal Review 10 10 0 07AUG15 20AUG15

REV4170 14A Elevator A/E Submittal Review 10 10 0 07AUG15 20AUG15

REV4300 32A Landscaping A/E Review 10 10 0 07AUG15 20AUG15

REV4420 03A - Concrete A/E Review - Underpinning 10 10 0 17AUG15 28AUG15

Procurement

1250 23C - Fan Coil Unit Mail Room Procurement 15 15 0 29JUN15 17JUL15

1260 23C - Balance of Fan Coil Unit - Procurement 20 20 0 29JUN15 24JUL15

1730 11C - Dishwasher Procurement 45 45 0 30JUN15 31AUG15

1230 09A - Doors/Frame/Hardware Procurement - Ph 15 15 0 01JUL15 21JUL15

1240 09A - Door/Frame/Hardware Procurement - Ph 40 40 0 02JUL15 26AUG15

4500 23B - Chilled Water Pipe (Buried) Procurement 50 50 0 03JUL15 11SEP15

4510 31A - Concrete Vaults/Structures Procurement 10 10 0 06JUL15 17JUL15

1060 05A - Procurement Slab Opening Steel 15 15 0 13JUL15 31JUL15

1160 05A - Procurement RTU Dunnage 20 20 0 13JUL15 07AUG15

1220 05A - Procurement Stair Railings 20 20 0 13JUL15 07AUG15

3750 31A - Grease Interceptor Procurement 20 20 0 13JUL15 07AUG15

1270 06A - Mailroom Millwork Procurement 15 15 0 17JUL15 06AUG15

2100 22A - Plumbing Fixtures 35 35 0 17JUL15 03SEP15

1120 26A - Mailroom Lighting Procurement 40 40 0 17JUL15 11SEP15

1170 06A - Servery Millwork Procurement 50 50 0 17JUL15 25SEP15

1100 26B - Switchgear Procurement 60 60 0 17JUL15 09OCT15

1110 26B -Exterior Switchgear/Transformer 100 100 0 17JUL15 07DEC15

1150 11A - Refrigerator/Freezer Procurement 35 35 0 04AUG15 22SEP15

1190 08A - Storefront Procurement 50 50 0 04AUG15 13OCT15

1130 11A - Kitchen Equipment Procurement 60 60 0 04AUG15 27OCT15

1080 26C - Generators Procurement 70 70 0 04AUG15 10NOV15

04A Masonry A/E Submittal Review

06A Millwork A/E Submittal Review - Mailroom

21A Fire Protection Submittal Review

22A Plumbing A/E Review - General Piping

23B HVAC Piping & Equip A/E Review - General

26B Electrical A/E Submittal Review

26B Electrical A/E Review - Transformer

26B Electrical A/E Review - Switchgear

26B Electrical A/E Review - Mailroom Lighting

26B Electrical A/E Review - Transfer Switch

26B Elec A/E Review - Balance Lighting

22A Plumbing A/E Submittal Review  - Fixtures

03B Topping Slab A/E Submittal Review

26E Audio Visual A/E Submittal Review

26F Tele/data A/E Submittal Review

07A Roofing A/E Submittal Review

09B Painting & Wall Covering A/E Review

09C Ceiling A/E Submittal Review

09D Flooring & Tile A/E Submittal Review

10A Signage A/E Submittal Review

23D Building Automation A/E Submittal Review

23E Air Balancing A/E Submittal Review

26D Fire Alarm A/E Submittal Review

08A Storefront/Curtainwall A/E Submittal Review

11A Foodservice Equip  A/E Submittal Review

26C Generator A/E Submittal Review

01B Cleaning A/E Submittal Review

11B Accumulator A/E Submittal Review

11C Dishwasher A/E Submittal Review

23C Air Distribution Submittals- AHU, ATU, MAU

23B Chiller A/E Submittal Review

14A Elevator A/E Submittal Review

32A Landscaping A/E Review

03A - Concrete A/E Review - Underpinning

23C - Fan Coil Unit Mail Room Procurement

23C - Balance of Fan Coil Unit - Procurement

11C - Dishwasher Procurement

09A - Doors/Frame/Hardware Procurement - Ph 1

09A - Door/Frame/Hardware Procurement - Ph 2/3

23B - Chilled Water Pipe (Buried) Procurement

31A - Concrete Vaults/Structures Procurement

05A - Procurement Slab Opening Steel

05A - Procurement RTU Dunnage

05A - Procurement Stair Railings

31A - Grease Interceptor Procurement

06A - Mailroom Millwork Procurement

22A - Plumbing Fixtures

26A - Mailroom Lighting Procurement

06A - Servery Millwork Procurement

26B - Switchgear Procurement

26B -Exterior Switchgear/Transformer Procurement

11A - Refrigerator/Freezer Procurement

08A - Storefront Procurement

11A - Kitchen Equipment Procurement

26C - Generators Procurement

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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1180 11B - Accumulator Procurement 45 45 0 11AUG15 13OCT15

1090 23B - Chiller Procurement 50 50 0 21AUG15 30OCT15

1140 14A - Elevator Procurement 75 75 0 21AUG15 07DEC15

1740 23C - AHU & MAU Procurement 45 45 0 22SEP15 23NOV15

Academic Calendar Milestones

1790 Spring '15 Last Meal Served 0 0 0 09MAY15 *

1640 Fall '15 Dining Service Returns 0 0 0 26AUG15 *

3470 Winter Break Start 0 0 0 21DEC15 *

4370 Winter Break Finish 0 0 0 19JAN16 *

2890 Spring '16 Break Start 0 0 0 14MAR16 *

4390 Spring '16 Break Finish 0 0 0 21MAR16 *

2090 Spring '16 Last Meal Served 0 0 0 06MAY16 *

4380 Fall '16 Dining Service Returns 0 0 0 24AUG16 *

Phase 1: Summer 2015

Exterior

Site

3740 Relocate North Side Condensers 2 2 0 15MAY15 18MAY15

1280 Site Mobilization - Temp Fencing 5 5 0 15JUN15 19JUN15

3800 Remove/Store Site Lighting 2 2 0 19JUN15 22JUN15

1350 Sedimentation/Erosion Control 3 3 0 29JUN15 01JUL15

1290 Tree Removal 3 3 0 30JUN15 02JUL15

3710 Sidewalk Removal 2 2 0 02JUL15 03JUL15

1310 Demo Pavement 3 3 0 02JUL15 06JUL15

3760 Strip Topsoil & Store Off Site 3 3 0 02JUL15 06JUL15

1300 Remove/Store Granite Curbing 3 3 0 03JUL15 07JUL15

3770 Relocate Fire Main 8 8 0 08JUL15 17JUL15

3790 Electrical Manhole to STEM 5 5 0 20JUL15 24JUL15

3780 Relocate Gas Main & Cap Abandoned 12 12 0 20JUL15 04AUG15

1380 Emergency Power Ductbank to STEM 15 15 0 27JUL15 14AUG15

3730 Excavation Grease Interceptors 4 4 0 28JUL15 31JUL15

1430 Mailroom CIP Ramp/Rail 10 10 0 03AUG15 14AUG15

1320 Cut/Shore South Hill 7 7 0 05AUG15 13AUG15

3810 Emergency Electric Ductbank to Putnam 10 10 0 05AUG15 18AUG15

1420 Grease Interceptors & Piping Installation 5 5 0 10AUG15 14AUG15

1370 Pads/Vaults for Switchgear/Transformer 5 5 0 14AUG15 20AUG15

1330 Rebar/Form Retaining Wall 10 10 0 14AUG15 27AUG15

3830 Rework Fence to Phase 2 Configuration 2 2 0 17AUG15 18AUG15

1440 Sanitary Line/Manhole Connection 10 10 0 17AUG15 28AUG15

3880 Secondary Electrical Duct Banks to Building 5 5 0 21AUG15 27AUG15

Interior

Upper Level

1670 Owner Furniture Removal 5 5 0 11MAY15 15MAY15

1820 Temporary Dust Partitions at Kitchen 2 2 0 15MAY15 16MAY15

1510 Temporarily Remove Servery Millwork 3 3 0 18MAY15 20MAY15

1660 Temporarily Remove Pendant Lighting 2 2 0 23MAY15 26MAY15

1480 Demo Grab-n-Go Area & Phase 1 Servery Items 7 7 0 27MAY15 03JUN15

3520 Demolish Walk-in Cooler 3 3 0 04JUN15 06JUN15

1490 Remove Quarry Tile/Setting Bed - Seating Area 15 15 0 04JUN15 20JUN15

1800 Demo Stair C Wall, Bluestone, and Landing BC1 7 7 0 08JUN15 15JUN15

3530 Demo Storage Rm 218 -Floor Trough/Hood/Sink 3 3 0 22JUN15 24JUN15

3400 Grout Injection at Existing Slab 4 4 0 22JUN15 25JUN15

3540 Demo Storage Rm 219 - Walls/Ceiling 3 3 0 25JUN15 27JUN15

1530 Decking/Framing at Stair C 5 5 0 08JUL15 13JUL15

1700 Concrete Infill at Stair C 4 4 0 14JUL15 17JUL15

11B - Accumulator Procurement

23B - Chiller Procurement

14A - Elevator Procurement

23C - AHU & MAU Procurement

Spring '15 Last Meal Served

Fall '15 Dining Service Returns

Winter Break Start

Winter Break Finish

Spring '16 Break Start

Spring '16 Break Finish

Spring '16 Last Meal Served

Fall '16 Dining Service Returns

Relocate North Side Condensers

Site Mobilization - Temp Fencing

Remove/Store Site Lighting

Sedimentation/Erosion Control

Tree Removal

Sidewalk Removal

Demo Pavement

Strip Topsoil & Store Off Site

Remove/Store Granite Curbing

Relocate Fire Main

Electrical Manhole to STEM

Relocate Gas Main & Cap Abandoned

Emergency Power Ductbank to STEM

Excavation Grease Interceptors

Mailroom CIP Ramp/Rail

Cut/Shore South Hill

Emergency Electric Ductbank to Putnam

Grease Interceptors & Piping Installation

Pads/Vaults for Switchgear/Transformer

Rebar/Form Retaining Wall

Rework Fence to Phase 2 Configuration

Sanitary Line/Manhole Connection

Secondary Electrical Duct Banks to Building

Owner Furniture Removal

Temporary Dust Partitions at Kitchen

Temporarily Remove Servery Millwork

Temporarily Remove Pendant Lighting

Demo Grab-n-Go Area & Phase 1 Servery Items

Demolish Walk-in Cooler

Remove Quarry Tile/Setting Bed - Seating Area

Demo Stair C Wall, Bluestone, and Landing BC1

Demo Storage Rm 218 -Floor Trough/Hood/Sink

Grout Injection at Existing Slab

Demo Storage Rm 219 - Walls/Ceiling

Decking/Framing at Stair C

Concrete Infill at Stair C

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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1710 Cure Period Stair C Concrete 7 7 0 18JUL15 24JUL15

1810 Prep & Pour Topping Slab 10 10 0 25JUL15 05AUG15

3370 Cure Period Topping Slab 7 7 0 06AUG15 12AUG15

1860 Stair D Handrails (Remove and Replace) Alt.3 3 3 0 08AUG15 11AUG15

1840 Temporary Partitions at Upper Level 7 7 0 10AUG15 17AUG15

1500 Reinstall Servery Millwork 5 5 0 11AUG15 15AUG15

3450 Paint Stair D Handrails 1 1 0 12AUG15 12AUG15

1720 Reinstall Pendant Lighting 1 1 0 13AUG15 13AUG15

1680 Owner Furniture Reinstallation 3 3 0 13AUG15 15AUG15

4340 Install Partition at Walk-in-Cooler Area 5 5 0 13AUG15 18AUG15

1890 Stair A/B Handrails (Remove and Replace) Alt. 3 3 3 0 15AUG15 18AUG15

1830 Cleaning at Phase 1 End 3 3 0 18AUG15 20AUG15

3460 Paint Stair A/B Handrails 1 1 0 19AUG15 19AUG15

3390 Grout Infill New Stair G Steel 3 3 0 19AUG15 21AUG15

3480 Stair E Handrail (Remove & Replace) Alt. 3 3 3 0 19AUG15 21AUG15

3990 Paint Temporary Partitions & New Wall Sections 3 3 0 19AUG15 21AUG15

1460 Cut/Remove Stair G Opening 4 4 0 19AUG15 22AUG15

3490 Paint Stair E Handrail 1 1 0 21AUG15 21AUG15

4350 WT Schedule Contingency 4 4 0 22AUG15 26AUG15

Mail Room

1560 Demo Rubber Flooring/Ceilings/MEPs - 7 7 0 23MAY15 01JUN15

1590 Sawcut/Concrete Removal Elec Duct - Mailroom 5 5 0 02JUN15 06JUN15

1540 Demo/Salvage Mailbox/Shutter - Mailroom LL 3 3 0 17JUN15 19JUN15

1570 Partition Framing - Mailroom UL 4 4 0 15JUL15 18JUL15

1770 HVAC Duct/FCU/Piping - Mailroom UL 10 10 0 18JUL15 29JUL15

1580 Install Mailboxes/Window Shutter 4 4 0 20JUL15 23JUL15

1550 Modify/Install Mailroom Door - UL 3 3 0 22JUL15 24JUL15

1780 Partitions Drywall/Taping - Mailroom UL 5 5 0 24JUL15 29JUL15

3550 Temporary Controls - Mailroom UL 4 4 0 30JUL15 03AUG15

3560 Mailroom Millwork - Mailroom UL 1 1 0 07AUG15 07AUG15

1610 Painting - Mailroom UL 4 4 0 08AUG15 12AUG15

1600 Ceiling Grid/Tile - Mailroom UL 5 5 0 13AUG15 18AUG15

3570 Temporary Lights -  Mailroom UL 3 3 0 19AUG15 21AUG15

1630 Carpet Tile/Sheet Vinyl Flooring - Mailroom UL 5 5 0 19AUG15 24AUG15

4360 Final Cleaning - Mailroom UL 2 2 0 25AUG15 26AUG15

1620 Permanent Lighting - Mailroom UL 5 5 0 14SEP15 18SEP15

Roof

2300 Roof Top Steel 15 15 0 10AUG15 28AUG15

Phase 2: Academic Year 2015/2016

Exterior

Site

1980 Recaulk Exterior Windows 10 10 0 04AUG15 14AUG15

2190 Replace/Fix Concrete Band 15 15 0 17AUG15 04SEP15

3820 Install Curbs & Patch Pavement 10 10 0 19AUG15 01SEP15

1340 Pour/Strip Retaining Walls 5 5 0 28AUG15 03SEP15

1690 Backfill at Retaining Wall 5 5 0 04SEP15 11SEP15

2930 Recaulk Masonry 10 10 0 08SEP15 21SEP15

3920 Wood Beam Guardrail 5 5 0 14SEP15 18SEP15

3940 Install Decorative Metal Fencing 5 5 0 14SEP15 18SEP15

1450 Underground CHWS/R Piping 10 10 0 14SEP15 25SEP15

1410 High Pressure Fire Service/Hydrant 5 5 0 28SEP15 02OCT15

1360 Primary Electrical Duct Banks to SW/TX 10 10 0 05OCT15 16OCT15

1390 Chiller & Generator Equipment Pads 3 3 0 19OCT15 21OCT15

1400 Filter Fabric/River Rock 4 4 0 22OCT15 27OCT15

2910 Set Generators 3 3 0 21DEC15 * 23DEC15

3910 Set Chiller 3 3 0 24DEC15 29DEC15

Cure Period Stair C Concrete

Prep & Pour Topping Slab

Cure Period Topping Slab

Stair D Handrails (Remove and Replace) Alt.3

Temporary Partitions at Upper Level

Reinstall Servery Millwork

Paint Stair D Handrails

Reinstall Pendant Lighting

Owner Furniture Reinstallation

Install Partition at Walk-in-Cooler Area

Stair A/B Handrails (Remove and Replace) Alt. 3

Cleaning at Phase 1 End

Paint Stair A/B Handrails

Grout Infill New Stair G Steel

Stair E Handrail (Remove & Replace) Alt. 3

Paint Temporary Partitions & New Wall Sections

Cut/Remove Stair G Opening

Paint Stair E Handrail

WT Schedule Contingency

Demo Rubber Flooring/Ceilings/MEPs - Mailroom UL

Sawcut/Concrete Removal Elec Duct - Mailroom UL

Demo/Salvage Mailbox/Shutter - Mailroom LL

Partition Framing - Mailroom UL

HVAC Duct/FCU/Piping - Mailroom UL

Install Mailboxes/Window Shutter

Modify/Install Mailroom Door - UL

Partitions Drywall/Taping - Mailroom UL

Temporary Controls - Mailroom UL

Mailroom Millwork - Mailroom UL

Painting - Mailroom UL

Ceiling Grid/Tile - Mailroom UL

Temporary Lights -  Mailroom UL

Carpet Tile/Sheet Vinyl Flooring - Mailroom UL

Final Cleaning - Mailroom UL

Permanent Lighting - Mailroom UL

Roof Top Steel

Recaulk Exterior Windows

Replace/Fix Concrete Band

Install Curbs & Patch Pavement

Pour/Strip Retaining Walls

Backfill at Retaining Wall

Recaulk Masonry

Wood Beam Guardrail

Install Decorative Metal Fencing

Underground CHWS/R Piping

High Pressure Fire Service/Hydrant

Primary Electrical Duct Banks to SW/TX

Chiller & Generator Equipment Pads

Filter Fabric/River Rock

Set Generators

Set Chiller

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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3900 Wiring & Gas Connections to Generators 10 10 0 24DEC15 08JAN16

3930 Install Masonry at Screen Wall 15 15 0 04APR16 * 22APR16

2690 Sidewalk/CIP Stair Installation 5 5 0 11MAY16 17MAY16

Interior

Lower Level

1910 Temporary Partition at WT Field Office 3 3 0 15MAY15 18MAY15

3410 Abatement Waiting Period 12 12 0 15MAY15 27MAY15

3430 Ceiling/Lighting Demolition 8 8 0 23MAY15 02JUN15

1920 Abatement 12 12 0 03JUN15 16JUN15

1970 Demolition General Walls 30 30 0 17JUN15 22JUL15

1960 MEP Demolition 15 15 0 23JUN15 10JUL15

3660 Under Slab Utility Survey 3 3 0 23JUL15 25JUL15

3580 Cut/Excavate to Footings at Elevator 5 5 0 27JUL15 31JUL15

1760 Cut/Excavate Footings at Stair G 5 5 0 01AUG15 06AUG15

1750 Form/Pour Footings/Piers at Stair G 4 4 0 07AUG15 11AUG15

1930 Cut/Excavate Floor for Underslab Piping 10 10 0 07AUG15 18AUG15

1870 Stair C Handrails (Remove and Replace) 3 3 0 12AUG15 14AUG15

1470 Steel at Stair G 6 6 0 12AUG15 18AUG15

3380 Backfill Footings/Piers at Stair G 3 3 0 14AUG15 17AUG15

3980 Footing Modifications at Stair F 10 10 0 19AUG15 29AUG15

3590 Underpin Existing Footings at Elevator 12 12 0 31AUG15 16SEP15

1990 Underslab Plumbing 20 20 0 11SEP15 08OCT15

3600 Excavate Elevator Pit 4 4 0 17SEP15 22SEP15

3610 Form/Pour Elevator Pit 9 9 0 23SEP15 05OCT15

3620 Backfill at Elevator Pit 3 3 0 06OCT15 08OCT15

3630 Pour Slab Infills at Elevator Pit 4 4 0 09OCT15 14OCT15

3650 Cure Concrete at Elevator Pit/Slab 7 7 0 15OCT15 23OCT15

1950 Concrete Slab Replacement 12 12 0 15OCT15 30OCT15

3640 Masonry Elevator Shaft Wall 8 8 0 26OCT15 04NOV15

3690 Pour Housekeeping Pads 5 5 0 02NOV15 06NOV15

1940 Window Replacement (Alumni Drive) 10 10 0 02NOV15 13NOV15

2020 Above Ceiling HVAC 15 15 0 02NOV15 20NOV15

2500 Elevator Slab Opening 12 12 0 05NOV15 20NOV15

2030 Above Ceiling Piping (Mechanical and 15 15 0 09NOV15 30NOV15

2000 Frame Partitions 8 8 0 11NOV15 20NOV15

4420 Exhaust Hood Installation 8 8 0 23NOV15 03DEC15

2010 In-Wall MEPs 10 10 0 23NOV15 07DEC15

3700 Elevator Shaft Wall (Upper Level From Inside) 10 10 0 23NOV15 07DEC15

3440 Set AHU-1 5 5 0 24NOV15 01DEC15

2040 Above Ceiling Fire Protection 10 10 0 01DEC15 14DEC15

3680 Piping & Equipment in Mechanical Rooms 20 20 0 02DEC15 30DEC15

2060 Drywall & Tape Partitions 10 10 0 08DEC15 21DEC15

2270 Elevator Installation 40 40 0 08DEC15 03FEB16

2050 Above Ceiling Electrical 10 10 0 15DEC15 29DEC15

2140 Pour Topping Slab 7 7 0 22DEC15 31DEC15

2150 Quarry Tile Floors 15 15 0 22DEC15 13JAN16

3960 Cure Topping Slab 7 7 0 04JAN16 12JAN16

2720 Exterior Storefront Installation 10 10 0 04JAN16 15JAN16

3970 Grind & Polish Topping Slab 15 15 0 13JAN16 02FEB16

2130 Ceramic Tile Wall Installation 10 10 0 14JAN16 27JAN16

2160 Refrigerator/Freezer Installation 10 10 0 14JAN16 27JAN16

1900 Exterior Railings Stair F (Remove and Replace) 4 4 0 18JAN16 21JAN16

3950 Paint Hand Rails 5 5 0 22JAN16 28JAN16

3420 Plumbing Fixtures 8 8 0 28JAN16 08FEB16

2070 Paint Partitions 5 5 0 03FEB16 09FEB16

2210 Stair G Risers 8 8 0 03FEB16 12FEB16

Wiring & Gas Connections to Generators

Install Masonry at Screen Wall

Sidewalk/CIP Stair Installation

Temporary Partition at WT Field Office

Abatement Waiting Period

Ceiling/Lighting Demolition

Abatement

Demolition General Walls

MEP Demolition

Under Slab Utility Survey

Cut/Excavate to Footings at Elevator

Cut/Excavate Footings at Stair G

Form/Pour Footings/Piers at Stair G

Cut/Excavate Floor for Underslab Piping

Stair C Handrails (Remove and Replace)

Steel at Stair G

Backfill Footings/Piers at Stair G

Footing Modifications at Stair F

Underpin Existing Footings at Elevator

Underslab Plumbing

Excavate Elevator Pit

Form/Pour Elevator Pit

Backfill at Elevator Pit

Pour Slab Infills at Elevator Pit

Cure Concrete at Elevator Pit/Slab

Concrete Slab Replacement

Masonry Elevator Shaft Wall

Pour Housekeeping Pads

Window Replacement (Alumni Drive)

Above Ceiling HVAC

Elevator Slab Opening

Above Ceiling Piping (Mechanical and Plumbing)

Frame Partitions

Exhaust Hood Installation

In-Wall MEPs

Elevator Shaft Wall (Upper Level From Inside)

Set AHU-1

Above Ceiling Fire Protection

Piping & Equipment in Mechanical Rooms

Drywall & Tape Partitions

Elevator Installation

Above Ceiling Electrical

Pour Topping Slab

Quarry Tile Floors

Cure Topping Slab

Exterior Storefront Installation

Grind & Polish Topping Slab

Ceramic Tile Wall Installation

Refrigerator/Freezer Installation

Exterior Railings Stair F (Remove and Replace)

Paint Hand Rails

Plumbing Fixtures

Paint Partitions

Stair G Risers

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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3670 Bathroom Accessories/Partitions 8 8 0 09FEB16 18FEB16

4410 Wall Coverings 5 5 0 10FEB16 16FEB16

2170 Interior Storefront Installation 8 8 0 10FEB16 19FEB16

2180 Servery Counters/Cabinets 10 10 0 10FEB16 23FEB16

2080 Ceiling Grid Installation 12 12 0 10FEB16 25FEB16

2220 Stair G Treads 5 5 0 15FEB16 19FEB16

2230 Stair G Railings 5 5 0 22FEB16 26FEB16

2110 Light Fixtures 12 12 0 26FEB16 14MAR16

2760 Stair G Trim/Millwork 10 10 0 29FEB16 11MAR16

2120 Registers, Grills, Diffusers 5 5 0 15MAR16 21MAR16

3720 Elevator Inspection 5 5 0 15MAR16 21MAR16

2240 Ceiling Tile Installation 10 10 0 22MAR16 04APR16

2740 Balancing 8 8 0 05APR16 14APR16

2200 Servery/Kitchen Equipment Installation 10 10 0 05APR16 18APR16

2730 Servery/Kitchen Equipment Connections 8 8 0 19APR16 28APR16

2250 Final Cleaning 5 5 0 29APR16 05MAY16

2750 Commissioning/Testing 15 15 0 29APR16 19MAY16

Upper Level

3500 Temp Dust Partitions at Kitchen (Winter Break) 2 2 0 21DEC15 22DEC15

1520 Grind/Polish Concrete Floors 16 16 0 23DEC15 15JAN16

3510 Cleaning at Winter Break End 2 2 0 18JAN16 19JAN16

Grab-n-Go/Vestibule/Uni-Sex Lavatory

2510 Demo Future Grab Go Area (Lavs to remain) 7 7 0 02JUN15 10JUN15

2580 Demo above ceiling MEPs (including over Lavs) 5 5 0 11JUN15 17JUN15

2530 Above Ceiling MEPs 12 12 0 18JUN15 03JUL15

2540 Cut/Remove Slab 6 6 0 06JUL15 13JUL15

4570 Install Underground Piping (to Lav) 5 5 0 14JUL15 20JUL15

4580 Prep/Pour Slab 5 5 0 21JUL15 27JUL15

2520 Frame Partitions 4 4 0 28JUL15 31JUL15

2560 In-Wall MEPs 8 8 0 03AUG15 12AUG15

2570 Drywall & Tape Partitions 8 8 0 13AUG15 24AUG15

2650 Topping Slab 5 5 0 25AUG15 31AUG15

4590 Cure Topping Slab 7 7 0 01SEP15 10SEP15

2660 Polish Concrete 5 5 0 11SEP15 17SEP15

2600 Freezer Installation 10 10 0 18SEP15 01OCT15

4600 Ceramic Tile Wall/Ceiling Installation (Uni-Sex) 10 10 0 18SEP15 01OCT15

4610 Lavatory Fixture Installation 3 3 0 02OCT15 06OCT15

2670 Storefront Installation 4 4 0 02OCT15 07OCT15

4620 Lavatory Accessory Installation 3 3 0 07OCT15 09OCT15

2550 Ceiling Grid 5 5 0 08OCT15 14OCT15

2630 Light Fixtures 4 4 0 15OCT15 20OCT15

2620 Paint 4 4 0 21OCT15 26OCT15

2640 Ceiling Tiles 5 5 0 27OCT15 02NOV15

2610 Grab & Go Counters/Equipment 10 10 0 03NOV15 16NOV15

4630 Grab & Go Equipment Connections 4 4 0 17NOV15 20NOV15

2680 Final Cleaning 3 3 0 23NOV15 25NOV15

Roof

2310 Air Handling Units 20 20 0 21DEC15 19JAN16

Phase 3: Summer 2016

Exterior

Site

3840 Final Grading 3 3 0 06MAY16 10MAY16

3850 Spread Topsoil 2 2 0 18MAY16 19MAY16

3870 Plantings & Trees 5 5 0 20MAY16 26MAY16

3860 Seed Lawn 2 2 0 27MAY16 31MAY16

3890 Re-Install Site Lighting 3 3 0 01JUN16 03JUN16

Bathroom Accessories/Partitions

Wall Coverings

Interior Storefront Installation

Servery Counters/Cabinets

Ceiling Grid Installation

Stair G Treads

Stair G Railings

Light Fixtures

Stair G Trim/Millwork

Registers, Grills, Diffusers

Elevator Inspection

Ceiling Tile Installation

Balancing

Servery/Kitchen Equipment Installation

Servery/Kitchen Equipment Connections

Final Cleaning

Commissioning/Testing

Temp Dust Partitions at Kitchen (Winter Break)

Grind/Polish Concrete Floors

Cleaning at Winter Break End

Demo Future Grab Go Area (Lavs to remain)

Demo above ceiling MEPs (including over Lavs)

Above Ceiling MEPs

Cut/Remove Slab

Install Underground Piping (to Lav)

Prep/Pour Slab

Frame Partitions

In-Wall MEPs

Drywall & Tape Partitions

Topping Slab

Cure Topping Slab

Polish Concrete

Freezer Installation

Ceramic Tile Wall/Ceiling Installation (Uni-Sex)

Lavatory Fixture Installation

Storefront Installation

Lavatory Accessory Installation

Ceiling Grid

Light Fixtures

Paint

Ceiling Tiles

Grab & Go Counters/Equipment

Grab & Go Equipment Connections

Final Cleaning

Air Handling Units

Final Grading

Spread Topsoil

Plantings & Trees

Seed Lawn

Re-Install Site Lighting

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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Interior

Upper Level

2770 Temporary Dust Partitions 1 1 0 06MAY16 06MAY16

1880 Loading Dock Handrails (Remove, Replace, 5 5 0 06MAY16 10MAY16

2280 Kitchen Equipment Demo (Dishwasher, Sinks) 3 3 0 07MAY16 09MAY16

2290 Wall/Ceiling Demolition 6 6 0 07MAY16 12MAY16

4480 Remove Quarry Tile Floor (Dishwasher Area) 4 4 0 10MAY16 13MAY16

2370 Above Ceiling MEP Demolition 5 5 0 10MAY16 14MAY16

4400 Lavatory Demolition 6 6 0 10MAY16 15MAY16

2260 Servery & Equipment Demolition 4 4 0 13MAY16 16MAY16

4680 Ceiling Soffits Framing 2 2 0 13MAY16 16MAY16

2860 Masonry Wall Infills 8 8 0 13MAY16 20MAY16

4460 Concrete Infill (Dishwasher Area) 2 2 0 14MAY16 15MAY16

4430 Topping Slab (Entrance) 2 2 0 15MAY16 16MAY16

4470 Cut Accumulator Opening 2 2 0 16MAY16 17MAY16

4720 Painting Exposed Ceiling Structure 2 2 0 16MAY16 17MAY16

4730 Underground Piping (Lav) 2 2 0 16MAY16 17MAY16

4440 Cure Topping Slab 7 7 0 17MAY16 23MAY16

4710 Sound Absorbing Ceiling Panels 3 3 0 18MAY16 20MAY16

2380 Frame Partitions (Kitchen/Servery) 4 4 0 18MAY16 21MAY16

4740 Backfill & Pour S.o.G. (Lav) 4 4 0 18MAY16 23MAY16

2360 Above Ceiling HVAC Systems 10 10 0 21MAY16 31MAY16

2810 In-Wall MEPs 5 5 0 22MAY16 26MAY16

4450 Grind/Polish Topping Slab 2 2 0 24MAY16 25MAY16

4560 Above Ceiling MEPs (Lav) 7 7 0 24MAY16 31MAY16

2320 Overflow Drain Piping 5 5 0 26MAY16 31MAY16

2330 Storefront Vestibule 5 5 0 26MAY16 31MAY16

2780 Above Ceiling Plumbing 10 10 0 26MAY16 05JUN16

2800 Above Ceiling Fire Protection 10 10 0 26MAY16 05JUN16

2490 Drywall/Tape 5 5 0 27MAY16 01JUN16

4490 Frame Partitions (Lavs) 3 3 0 01JUN16 03JUN16

4690 Ceiling Soffit Sheetrock/Taping 4 4 0 01JUN16 06JUN16

2790 Above Ceiling Electrical 10 10 0 01JUN16 10JUN16

2870 Quarry Tile Flooring (Severy/Dishwashwer Area) 10 10 0 02JUN16 11JUN16

2420 Refrigerator/Freezer 15 15 0 02JUN16 16JUN16

4530 In-Wall Plumbing (Lavs) 4 4 0 04JUN16 07JUN16

4700 Ceiling Soffit Painting 3 3 0 07JUN16 09JUN16

4540 Sheetrock Partitions (Lavs) 4 4 0 08JUN16 11JUN16

4660 Millwork Beams 5 5 0 10JUN16 16JUN16

2460 Quarry Tile Flooring (Patching/Back of Kitchen) 4 4 0 12JUN16 15JUN16

4520 Ceramic Tile (Lavs) 10 10 0 12JUN16 21JUN16

4640 Install Accumulator 15 15 0 12JUN16 26JUN16

2470 Ceramic Tiles Walls 8 8 0 16JUN16 23JUN16

2430 Ceiling Grid 8 8 0 17JUN16 24JUN16

2590 Lavatory Fixtures 6 6 0 22JUN16 27JUN16

4650 Install Dishwasher 10 10 0 22JUN16 01JUL16

2480 Paint 6 6 0 24JUN16 29JUN16

2390 Servery Counters/Cabinets 8 8 0 25JUN16 02JUL16

2440 Light Fixtures 10 10 0 25JUN16 05JUL16

4550 Lavatory Partitions & Accessories 5 5 0 28JUN16 02JUL16

2350 Accumulator/Dishwasher Connections 5 5 0 02JUL16 07JUL16

2410 Millwork Counters 6 6 0 03JUL16 09JUL16

2400 Servery Equipment/Hoods 8 8 0 03JUL16 11JUL16

4670 Accumulator/Dishwasher Testing 5 5 0 08JUL16 12JUL16

2450 Ceiling Tiles 5 5 0 10JUL16 14JUL16

2850 Servery Equipment Connections 5 5 0 12JUL16 16JUL16

2820 Final Cleaning 5 5 0 15JUL16 19JUL16

Temporary Dust Partitions

Loading Dock Handrails (Remove, Replace, Paint)

Kitchen Equipment Demo (Dishwasher, Sinks)

Wall/Ceiling Demolition

Remove Quarry Tile Floor (Dishwasher Area)

Above Ceiling MEP Demolition

Lavatory Demolition

Servery & Equipment Demolition

Ceiling Soffits Framing

Masonry Wall Infills

Concrete Infill (Dishwasher Area)

Topping Slab (Entrance)

Cut Accumulator Opening

Painting Exposed Ceiling Structure

Underground Piping (Lav)

Cure Topping Slab

Sound Absorbing Ceiling Panels

Frame Partitions (Kitchen/Servery)

Backfill & Pour S.o.G. (Lav)

Above Ceiling HVAC Systems

In-Wall MEPs

Grind/Polish Topping Slab

Above Ceiling MEPs (Lav)

Overflow Drain Piping

Storefront Vestibule

Above Ceiling Plumbing

Above Ceiling Fire Protection

Drywall/Tape

Frame Partitions (Lavs)

Ceiling Soffit Sheetrock/Taping

Above Ceiling Electrical

Quarry Tile Flooring (Severy/Dishwashwer Area)

Refrigerator/Freezer

In-Wall Plumbing (Lavs)

Ceiling Soffit Painting

Sheetrock Partitions (Lavs)

Millwork Beams

Quarry Tile Flooring (Patching/Back of Kitchen)

Ceramic Tile (Lavs)

Install Accumulator

Ceramic Tiles Walls

Ceiling Grid

Lavatory Fixtures

Install Dishwasher

Paint

Servery Counters/Cabinets

Light Fixtures

Lavatory Partitions & Accessories

Accumulator/Dishwasher Connections

Millwork Counters

Servery Equipment/Hoods

Accumulator/Dishwasher Testing

Ceiling Tiles

Servery Equipment Connections

Final Cleaning

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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Early bar

Progress bar

Critical bar

Summary bar

Start milestone point

Finish milestone point



Act
ID

Description
Orig
Dur

Rem
Dur

Act
Dur

Early
Start

Early
Finish JAN

2015

FEB

2016

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

2840 Balancing 5 5 0 15JUL16 19JUL16

2830 Kitchen Equipment Start-up/Testing 12 12 0 17JUL16 28JUL16

2880 Commissioning 5 5 0 29JUL16 04AUG16

2900 Owner Training Equipment 5 5 0 29JUL16 04AUG16

2940 Owner Furniture Move-In 5 5 0 29JUL16 04AUG16

2920 Construction Manager Schedule Contingency 25 25 0 29JUL16 22AUG16

Closeout

9990 Substantial Completion 0 0 0 22AUG16

9999 Final Completion Paperwork 70 70 0 23AUG16 01NOV16

Balancing

Kitchen Equipment Start-up/Testing

Commissioning

Owner Training Equipment

Owner Furniture Move-In

Construction Manager Schedule Contingency

Substantial Completion

Final Completion Paperwork

Start date 07JAN15

Finish date 01NOV16

Data date 07APR15

Run date 17APR15
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